



Boran Craig Barber Engel Construction Co., Inc.

3606 Enterprise Avenue
Naples, FL 34104
Ph : 239-643-3343

Change Request

To: Jeff Jenner
Wannemacher Jenson
180 Mirror Lake Drive North
St. Petersburg, FL 33701
Ph: 727-822-5566 x3 Fax: 727-822-5475

Number: 10
Date: 1/26/10
Job: 29008 NORTH PORT YOUTH/COMM. CTR
Phone: 941-429-7172

Description: Aquatic Center - Site work and building pad

We are pleased to offer the following specifications and pricing to make the following changes:
Aquatic Center site and building pad including additional clearing and grubbing, demolition, earthwork and grading, utilities, and site concrete. Cost does not include any additional landscaping, site lighting, and the additional pavilion. Price does include establishing new building pad.

Ray Smith's Excavating: \$326,796 ← *Review attached*
Copies and reproductions: \$250
G.L. Insurance: \$4,901.94
Umbrella Insurance: \$3267.96
Builder's Risk: \$4,245
Bonds: \$6,206
Fees: \$24,196.68

The total amount to provide this work is \$369,863.58

The schedule will be TBD.

If you have any questions, please contact me at 239-643-3343.



Boran Craig Barber Engel Construction Co., Inc.

3606 Enterprise Avenue
 Naples, FL 34104
 Ph : 239-643-3343

Change Request

To: Jeff Jenner
 Wannemacher Jenson
 180 Mirror Lake Drive North
 St. Petersburg, FL 33701
 Ph: 727-822-5566 x3 Fax: 727-822-5475

Number: 17
Date: 3/4/10
Job: 29008 NORTH PORT YOUTH/COMM. CTR
Phone: 941-429-7172

Description: Aquatic Center- Landscaping, Irrigation and Site Lighting

We are pleased to offer the following specifications and pricing to make the following changes:

The remainder of scope for the aquatic center:

- Ray Smith Excavation - Credits for the 24" & 42" RCP piping: ~~-\$10,878.18~~
- Ray Smith Excavation - Stamped concrete - \$3,000
- Vila and Sons - Landscaping changes: \$82,228
- KVA Electric - Site lighting: \$21,049.91
- Absolute Specialties - (2) Bike racks: \$475
- Blueprint - \$250
- Concrete testing - \$175
- GL Insurance: \$1,449.75
- Umbrella Insurance: \$966.50
- Builder's Risk: \$1,255.48
- Bond: \$1,835.38
- Fee: \$6,765.49

← NEEDS TO READ # 7,161.68

} VALUES will be adjusted.

The total amount to provide this work is \$108,472.33

The schedule is not affected by this change.

If you have any questions, please contact me at 239-643-3343.



Boran Craig Barber Engel Construction Co., Inc.

3606 Enterprise Avenue
Naples, FL 34104
Ph : 239-643-3343

Change Request

To: Lou Sperduto
City of North Port
4970 City Hall Blvd.
North Port, FL 34286
Ph: 941-429-7041 Fax: 941-429-7180

Number: 25
Date: 5/11/10
Job: 29008 NORTH PORT YOUTH/COMM. CTR
Phone: 941-429-7172

Description: Conflict Structure

We are pleased to offer the following specifications and pricing to make the following changes:

Conflict structure AS-CB1 not included on the original set of Aquatic drawings but was later included on the revised set. This item was not "clouded" or made mentioned of as being added on the revised drawings, therefore the item was missed and not priced up in the detailed breakdown submitted to North Port for the added infrastructure cost for the Aquatic Center.

Ray Smith/BCBE: \$2,872.04
GL Insurance: \$43.08
Umbrella Insurance: \$28.72
Builder's Risk: \$37.31
Bond: \$54.54
Fee: NO FEE for this item

North Port has agreed to split the original cost with BCBE concerning this issue. (See attached backup)

The total amount to provide this work is \$3,035.69

The schedule will be None.

If you have any questions, please contact me at 239-643-3343.



Approved 7/16/10
by [unclear]
[unclear]

Boran Craig Barber Engel Construction Co., Inc.

3606 Enterprise Avenue
Naples, FL 34104
Ph : 239-643-3343

Change Request

To: Jeff Jenner
Wannemacher Jenson
180 Mirror Lake Drive North
St. Petersburg, FL 33701
Ph: 727-822-5566 x3 Fax: 727-822-5475

Number: 26
Date: 7/15/10
Job: 29008 NORTH PORT YOUTH/COMM. CTR
Phone: 941-429-7172

Description: Aquatic Center Changes at playground (CSK-7)-REVISED

We are pleased to offer the following specifications and pricing to make the following changes:

Revised site plans (CSK 7) for Aquatic Center at playground area dated 3/25/10

- Ray Smith: \$-4,452.39
- Villa and Sons: \$-1,212
- KVA Electric: \$-8,138
- GL Insurance: \$-207.04
- Umbrella Insurance: \$-138.02
- Builder's Risk: \$-179.29
- Bond: \$-262.11
- Fee: \$-966.17

The total amount to provide this work is \$-15,555.02

The schedule will be none.

If you have any questions, please contact me at 239-643-3343.