



Contract Amendment No. 1 to Contract No. 2016-51 Road Bond and Road Rehabilitation Project

- Change Order to add to the current contract three stormwater pipes that need replaced:
 - Replacement of stormwater pipe on South Orlando Boulevard
 - Addition of riprap and replacement of stormwater pipe on Torrington Street
 - Replacement of stormwater pipe on Richbriar Drive
- Cost increase of \$235,202.80, and adds 49 days to the contract

