




CONTRACT AMENDMENT NO. 5 TO 2016-03 ROAD BOND & ROAD REHABILITATION PROJECT

Examples of Road Base Conditions



Deteriorated Base

Good Condition Base



BACKGROUND

- Needed due to pavement deterioration of North Port Boulevard between South Biscayne Drive and Chancellor Boulevard
- Work will include replacement of aging stormwater pipe under road
- Change increases the routine maintenance contract portion of \$5,808,297.55 by \$213,203.05 to \$6,021,500.60
- Contingency amount \$21,320.30

CONTRACT AMENDMENT NO. 5

CHANGES

- ***Time Extension-Deletion:*** The contractor has requested additional 40 days to schedule the base replacement and overlay of North Port Boulevard from South Biscayne Drive to Chancellor Boulevard which will result in the completion date of April 13, 2017.
- ***Over/Underrun Contract Items:*** The proposed work on North Port Boulevard will increase the quantity of asphalt and road crossing pipes at original unit cost contract prices.
- ***Change in Scope:*** The original contract only includes minor base repairs. The proposed work on North Port Boulevard will require complete base replacement which changes the scope of the project.
- ***Change in Price:*** The prices included in the original contract are for base repairs only. The proposed work on North Port Boulevard requires complete base replacement (remove existing asphalt and base and replace with 5" of asphalt overlay and 1" of base) which increases the total contract price.