



## Legislation Details (With Text)

**File #:** 22-2986      **Version:** 1      **Name:**  
**Type:** Consent Agenda      **Status:** Agenda Ready  
**File created:** 5/31/2022      **In control:** City Commission Regular Meeting  
**On agenda:** 6/28/2022      **Final action:** 6/28/2022  
**Title:** Approve Amendment No. 1 to Construction Contract No. 2021-47 - Myakkahatchee Creek Water Treatment Plant (MCWTP) Structural Rehabilitation Project - Phase 2 with Innovative Masonry Restoration, LLC, for an Additional Amount of \$37,125.00, for a Total Contract Price of \$1,231,432.00.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Amendment 1 to Contract, 2. Contract, 3. Florida Division of Corporations Documents

Date	Ver.	Action By	Action	Result
6/28/2022	1	City Commission Regular Meeting		

**TO:** Honorable Mayor & Members of the North Port Commission

**FROM:** A. Jerome Fletcher II, ICMA-CM, MPA, City Manager

**TITLE:** Approve Amendment No. 1 to Construction Contract No. 2021-47 - Myakkahatchee Creek Water Treatment Plant (MCWTP) Structural Rehabilitation Project - Phase 2 with Innovative Masonry Restoration, LLC, for an Additional Amount of \$37,125.00, for a Total Contract Price of \$1,231,432.00.

### Recommended Action

Approve Amendment No. 1 to Construction Contract No. 2021-47 - Myakkahatchee Creek Water Treatment Plant (MCWTP) Structural Rehabilitation Project - Phase 2 with Innovative Masonry Restoration, LLC, for an additional amount of \$37,125.00, for a total contract price of \$1,231,432.00.

### Background Information

- October 12, 2021: Commission approved Construction Contract 2021-47 for the MCWTP Phase 2 Project including planned improvements to Clearwell #1, Pump Room #1, Filter #1, the flash mixer, Clarifier #2, and the chemical feed building.
- April 25, 2022: Innovative Masonry Restoration submitted a change order request for additional work needed for the replacement of the existing roof rail system on the pump room at the recommendation of the project Engineer of Record.
  - Cost of the additional work is \$37,125.00.
  - Time for additional work, including previous change orders, will extend the contract time by three days.

Amendment No. 1 to Construction Contract No. 2021-47 has been reviewed by the City Attorney and is legally correct as to form.

### Strategic Plan

Develop and promote City governance that fosters trust and utilizes departmental strengths and innovative philosophies to facilitate effective and efficient provision of all City services.

### **Financial Impact**

The amount of \$37,125.00 is available in the account below and budgeted in the respective project:

Account Number	Project	Available Amount
420-6061-533.63-00	U21WPI	\$ 37,125.00

### **Procurement**

The MCWTP Structural Rehabilitation Project - Phase 2 was procured pursuant to Section 2-404 of the City of North Port Procurement Code - Competitive Sealed Bid Process.

### **Attachments:**

1. Amendment No. 1 to Contract 2021-47
2. Contract No. 2021-47
3. Florida Division of Corporations Document

**Prepared by:** Nicole Brown, Utilities Business Services Coordinator

**Department Director:** Nancy Gallinaro, Utilities Director