



## CITY OF NORTH PORT



### CONTRACT/AGREEMENT AMENDMENT FORM

Amendment No.: 1

City's Contract No./ Agreement No.: 2023-07

Commission Meeting Date: 6/11/024 24-0787 Purchase Order No.: 050124

Project Name: Fire Station 81

Originating Department/Division: Fire Department

Point of Contact/Project Manager: Kim Humphrey

Contractor: Wharton-Smith, Inc.

Amendment required as a result of:

☐ Changed/Unforeseen Conditions

☐ Errors and Omissions

☐ Change in Scope

☐ Time Extension/Deletion

☐ Change in Price (+/-)

☒ Owner's Request

Please complete the following sections, and attach additional pages as necessary:

Explanation of Request (What is changing? Include effect on completion time):

Design of a new fire station

Reason for Amendment (Why is it changing?):

Damages to existing facility

Attachments (list documents supporting change):

Original Contract 2023-07

Please fill in the information below as applicable. You must double-click the chart to open in Excel before entering data.		
Account Number	Project Number	Amount
306-2222-522-62.00	F17R81	\$125,315.83

CHANGE IN CONTRACT PRICE		CONTINGENCY FUNDS	
Please fill in the information below as applicable. You must double-click the chart to open in Excel before entering data.			
Original Contract Amount:	\$42,340.09	Use of Contingency Funds? (Yes or No)	No
Last Approved Amendment #		Original Contingency Amount:	
Last Approved Change Order #			
Prior Approved Amount: Amendments		Approved Use of Contingency Amount:	
Prior Approved Amount: Change Orders			
Current Contract Price:	\$42,340.09	This (Decrease)/Increase:	
This Change Add/(Deduct):	\$125,315.83		
Total Contract Amount w/ this change (pending approval):	\$167,655.92	Contingency Balance w/ this change approved:	\$0.00

CHANGE IN CONTRACT TIME				
Please fill in the Initial & Final Dates of the Original Contract, and the Difference (days) for each subsequent amendment (the date will auto-fill for the amendment). Then fill in the corresponding Action and Basic Description. You must double-click the chart to open in Excel before entering data. There are extra rows hidden, and extra rows may be added if necessary.				
Initial Date	Final Date	Difference (days)*	Action	Basic Description
4/25/23	7/25/23	91 Days	Original	Date from beginning of design to beginning of Bidding Phase
7/26/23	6/23/24	478 days	Assessment of lan damage, Legal determination on path forward, Creation and Approval of Amendment #1	Date from beginning of CMaR solicitation to Date of projected Amendment approval
6/24/24	6/24/26	720 days	Amendment #1	Date from beginning of redesign to completion of construction
Total		1289 days		
* Calendar days (not working days)				

## RECOMMENDED:

By:  5/28/2024  
Contractor Date

By: Kim Humphrey Digitally signed by Kim Humphrey  
Date: 2024.05.28 11:58:13 -04'00'  
City POC/Project Manager Date

## APPROVED:

By: Scott Titus Digitally signed by Scott Titus  
Date: 2024.05.28 12:27:11 -04'00'  
Department Director Date


By: Lisa Herrmann Digitally signed by Lisa Herrmann  
Date: 2024.05.28 15:14:44 -04'00'  
Budget Administrator Date

By: Ginny Duyn Digitally signed by Ginny Duyn  
Date: 2024.05.28 15:32:19 -04'00'  
Purchasing Date

By: Irina Kukharensko Digitally signed by Irina Kukharensko  
Date: 2024.05.28 15:54:39 -04'00'  
Finance Director Date

By: N/A  
Assistant City Manager Date

By:  6/13/24  
City Manager Date

By:   
City Clerk Date

By:  6/13/24  
City Attorney Date