



CITY OF NORTH PORT



CONTRACT/AGREEMENT AMENDMENT FORM

Amendment No.: Five

City's Contract No./ Agreement No.: 2015-19

Commission Meeting Date: Click or tap to enter a date. **Purchase Order No.:** 046574

Project Name: Price Boulevard Widening, Sumter Boulevard to Toledo Blade Boulevard

Originating Department/Division: Public Works

Point of Contact/Project Manager: Ben Newman

Contractor: Charlotte Engineering and Surveying, Inc.

Amendment required as a result of:

Changed/Unforeseen Conditions

Errors and Omissions

Change in Scope

Time Extension/Deletion

Change in Price (+/-)

Owner's Request

Please complete the following sections, and attach additional pages as necessary:

Explanation of Request (What is changing? Include effect on completion time):

The current contract end date is May 31, 2021. This amendment will increase the end date by sixty-one (61) days to July 31, 2021. [Amends Section 1. B. & 7.D. completion time of agreement & Attachment C - Project Schedule of Agreement No. 2015-19. -gd](#)

Reason for Amendment (Why is it changing?):

The completion of work to date (including sub-consultants) and quality assurance review by Charlotte Engineering and Surveying, Inc. has taken longer than anticipated and the May 31, 2021, deadline is exceeded. The sixty-one (61) day extension will be adequate for delivery of the documents required by the agreement.

Attachments (list documents supporting change):

None

Please fill in the information below as applicable. You must double-click the chart to open in Excel before entering data.		
Account Number	Project Number	Amount
Not Applicable		

CHANGE IN CONTRACT PRICE		CONTINGENCY FUNDS	
Please fill in the information below as applicable. You must double-click the chart to open in Excel before entering data.			
Original Contract Amount:	\$2,394,028.31	Use of Contingency Funds? (Yes or No)	No
Last Approved Amendment #	1 through 4	Original Contingency Amount:	
Last Approved Change Order #	.	Approved Use of Contingency Amount:	
Prior Approved Amount: Amendments	\$545,366.71	This (Decrease)/Increase:	
Prior Approved Amount: Change Orders		Contingency Balance w/ this change approved:	\$0.00
Current Contract Price:	\$2,939,395.02		
This Change Add/(Deduct):	\$0.00		
Total Contract Amount w/ this change (pending approval):	\$2,939,395.02		

CHANGE IN CONTRACT TIME				
Please fill in the Initial & Final Dates of the Original Contract, and the Difference (days) for each subsequent amendment (the date will auto-fill for the amendment). Then fill in the corresponding Action and Basic Description. You must double-click the chart to open in Excel before entering data. There are extra rows hidden, and extra rows may be added if necessary.				
Initial Date	Final Date	Difference (days)*	Action	Basic Description
10/2/15	9/26/16	360 days	Original	Initial Execution
9/27/16	9/27/17	366 days	Amendment One	
9/28/17	1/28/19	487 days	Amendment Two	
1/29/19	5/31/20	490 days	Amendment Three	
6/1/20	5/31/21	365 days	Amendment Four	
6/1/21	7/31/21	61 days	Amendment Five	
Total		2129 days		
* Calendar days (not working days)				

RECOMMENDED:

William L Adams

By: 2021.06.24 11:49:44 -04'00'

Contractor

Date

APPROVED:

Chuck Speake

Digitally signed by Chuck Speake
Date: 2021.06.25 08:36:10 -04'00'

By:

Department Director

Date

Benjamin Newman

Digitally signed by Benjamin Newman
Date: 2021.06.23 11:14:13 -04'00'

By:

City POC/Project Manager

Date

Lisa Herrmann

Digitally signed by Lisa Herrmann
Date: 2021.06.30 15:13:35 -04'00'

By:

Budget Administrator

Date

Amendment No.: Five

City's Contract No./ Agreement No.: 2015-19

By: **Ginny Duyn** Digitally signed by Ginny Duyn
Date: 2021.06.30 15:38:15
-04'00'

Purchasing **Date**

By: **Juliana B. Bellia** Digitally signed by Juliana B. Bellia
Date: 2021.07.01 17:55:29 -04'00'

Assistant City Manager **Date**

By: _____
City Clerk **Date**

By: **Kimberly Ferrell** Digitally signed by Kimberly Ferrell
Date: 2021.07.01 12:47:54 -04'00'

Finance Director **Date**

By:  Digitally signed by Jason Yarborough
Date: 2021.07.05 13:54:17 -04'00'

City Manager **Date**

By: _____
City Attorney **Date**