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April 21, 2022

Geoff Thomas 
Contract Administrator I
City of North Port
4970 City Hall Blvd.
North Port, FL 34286

Re: Myakkahatchee Disc Golf Course

Dear Mr. Thomas, 

Thank you for the opportunity to provide you and your team some information and background on 
Jon F. Swift Construction. Our company has served Sarasota and Manatee Counties for over 43 years. 
I am confident that you will find Jon F. Swift Construction the right fit for your new disc golf course. I 
ask that you and your management team consider the following:

We have the knowledge and experience to complete this project on time and within budget. 
Our proven processes will aid this project and your team during design and construction. 
As your design build partner, it will be our job to make your experience as smooth as possible. 

We are local. We live here. We work here. We raise our kids here. It is within our company’s 
foundation to serve our community and our clients well. We intentionally target our focus on the 
Sarasota and Manatee County market.

The City’s future disc golf course is exciting. We want to be your partner to help make the community’s 
vision a reality. Given the opportunity, I personally promise that we will do everything we can to make 
this project a success. Thank you again for the opportunity and we look forward to hearing from you 
soon.

Sincerely,

 

Ross Russo, Vice President
Jon F. Swift Construction 

2221 8TH STREET | SARASOTA, FL 34237 | 941.951.6100  |  JONFSWIFTINC.COM



OUR HISTORY 

In 1979 Jon F. Swift Construction 

was born. Jon F. Swift founded 

the company under the premise 

of providing quality construction 

in the commercial market. Our 

company’s first client was the 

School Board of Sarasota County 

and they are still a client today—43 

years later. Currently, Jason F. Swift, 

Jon’s son serves as the President 

of Jon F. Swift Construction and Jon 

is the company’s CEO. Additionally, 

Jonathan Swift, Jason’s brother is 

a Project Superintendent. We are 

truly a multi-generational company. 

Jon F. Swift Construction has 

completed projects from as small 

as a few hundred dollars, to as 

large as the $19 million Atwater 

Elementary School in North Port, FL. 

Our company was also an integral 

leader in the team that completed 

the $48 million Booker High School 

Rebuild in Sarasota. 

OUR LOCAL EXPERTISE
As a leader in the commercial construction industry, we have 

completed a variety of projects in the Sarasota and Manatee 

area over the past 43 years. We specialize in three methods 

of commercial construction: Construction Management, 

Design/Build and General Contracting or hard bid. 

In addition, we have successfully completed a wide 
variety of projects including:
• New construction
• Renovations/Remodels
• Build-outs
• Parks
• Streetscapes
• Large Utility Infrastructure 

We specialize in working with our clients throughout the 

construction project, from start to finish, to ensure the 

building is built to the highest quality. Our unofficial company 

motto is, “We say what we’re going to do and do what 

we say.” We pride ourselves on the level of service we 

provide and the satisfaction of our clients. 



ROSS RUSSO          
VICE PRESIDENT/PROJECT MANAGER

Ross serves as the company’s Vice President and also 
manages projects as a Project Manager for Jon F. Swift 
Construction. Having two roles allows for him to make 
on-the-spot decisions for his projects. He manages 
the entire project from preconstruction through 
construction and closeout so there is one point of 
contact and no disconnect through hand off meetings.

EDUCATION
Bachelor of Building Construction
University of Florida
Gainesville, FL

REGISTRATIONS/LICENSES
OSHA 30 Hour Certification

LEED® Accredited Professional BC+D®

AFFILIATIONS
USGBC FL Gulf Coast Chapter
Member, Founding Board Member 
and Past Chair 2014, Myakka River Branch

Rotary Club of East Manatee 
Past President 2011-2013

Rotary District 6960
Polio Coordinator & 
TRF Grant Review Committee Member, 2014-2017

Gulf Coast Builders Exchange
Member

EXPERIENCE
36 years in Construction
Jon F. Swift Construction – 16 years

PROJECT NAME    VALUE

Legacy Trail Extension New Construction  $34,000,000
Siesta Beach Park Improvements 30 AC/ 19,000 sf    $17,500,000
Bayfront Park – Longboat Key Renovation  $3,500,000
Venice North Pier & Beach Pavilion Renovation  $3,490,000
SPC Fine Arts Auditorium* Renovation  $2,500,000
Robert L. Taylor Community Complex Turf Field Renovation     $2,100,000
Glenallen Soccer Complex Renovation                 $2,040,000
Garden of the Five Senses New Construction  $1,400,000
SRQ Federal Inspection Station Renovation  $1,200,000

*Project completed with another firm



KEVIN BOWEN
SUPERINTENDENT

As Superintendent, Kevin will oversee the day-to-day 
management of the project and field coordination of 
the subcontractors. He will work closely with the project 
manager to ensure the project schedule is accomplished. 

Kevin will also be responsible for making sure the work 
is performed to the highest quality possible. He will 
lead the weekly coordination meetings on-site with the 
subcontractors to ensure all deadlines are met and the 
project stays on track. 

Safety will be a top priority for Kevin. Utilizing his 
experience managing the field aspect of construction and 
OSHA 30 Hour Certification he is well-versed in keeping 
everyone safe on the job site. 

EDUCATION
Manatee High School
Bradenton, FL

REGISTRATIONS/LICENSES
OSHA 30 Hour Certification

CPR & First Aid Certified

EXPERIENCE
Jon F. Swift Construction – 4 years

21 years of construction experience

PROJECT NAME    

Legacy Trail Extension, Sarasota, FL
Bradenton Streetscape, Bradenton, FL
Oak Park School, Sarasota, FL
Grand Wyndham Hotel, Clearwater Beach, FL*
Steinbrenner Field Rehabilitation & Beautification, Tampa, FL*
Fairfield Inn, Clearwater Beach, FL*
Dale Mabry Diversion Project, Tampa, FL*
Lutz Lake Water Main Project, Tampa, FL*
Venice High School Demo, Venice, FL*
Boys & Girls Club of Bradenton Demo, Bradenton, FL*
*Indicates projects completed with previous employer
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BU Description # $/Unit Extra Tax Burden Sub-Name Extension

General Conditions 0 0 24,812.30$      

Design 0 0 JFS 4,250.00$        

LA 1 LS 6500 0 0 DWJA 6,500.00$        

Civil 1 LS 2600 0 0 ISS 2,600.00$        

Survey 1 LS 9000 0 0 DWJA 9,000.00$        

Environmental 1 LS 0 0 0 NIC -$                 

Construction -$                 

Mowing/clearing 0 0 Holland 45,000.00$      

Equipment rental 1 MO 10000 300 0 0 CAT 10,300.00$      

Labor 0 0 -$                 

Operator 80 HR 65 0 0 JFS 5,200.00$        

Laborers 80 HR 25 0 0 JFS 2,000.00$        

Tees/mats -$                 

Material 18 EAM 104 638 131.04 0 Morley Athletic 2,641.04$        

Labor to install 18 HR l 45 0 283.5 JFS 1,093.50$        

Baskets -$                 

Material 9 EAm 0 0 0 Disc Golf Baskets & Assembly by others -$                 

Labor to install 40 HR l 45 0 630 JFS 2,430.00$        

Signage -$                 

Informational sign 1 LS 2500 0 0 Tree Top Products 2,500.00$        

First hole sign 1 LS 500 0 0 Road Traffic Signs 500.00$           

Tee signs 9 EA 250 0 0 Chain Reactions Disc Golf 2,250.00$        

Labor to install 18 HR 45 0 0 JFS 810.00$           

Materials (concrete, etc.) 9 EAm 50 31.5 0 481.50$           

0 0 -$                 

Subtotal 122,368.34$    

15% Profit and Overhead 18,355.25$      

0.00% Bond Cost -$                 

1.20% Insurance 1,688.68$        

Subtotal 142,412.28$    

Contingency 7,500.00$        

Total Bid 9 Hole 149,912$         

Alternate 18 Hole 197,537$         

Jon F. Swift, Inc. Estimate Summary

Myakkahatchee Disc Golf

Units



ID Task

Mode

Task Name Duration% 

Complete

Start Finish Predecessors

1 Overall Project 493 d 0% Mon 4/25/22 Wed 3/13/24

2 Milestones 226 d 0% Fri 6/10/22 Fri 4/21/23

3 Notice to Proceed 0 d 0% Fri 6/10/22 Fri 6/10/22

4 Environmental, SWFWMD, & DRC Approval 0 d 0% Fri 11/25/22 Fri 11/25/22 22

5 Project Substantial Complete 0 d 0% Fri 3/10/23 Fri 3/10/23 28

6 Project Final Completion 0 d 0% Fri 4/21/23 Fri 4/21/23 29

7 Owner Expected Schedule 35 d 0% Mon 4/25/22 Fri 6/10/22

8 Commission, Approval and Executed Contract 32 d 0% Mon 4/25/22 Tue 6/7/22

9 Project Kickoff Meeting 3 d 0% Wed 6/8/22 Fri 6/10/22 8

10 Design 130 d 0% Mon 6/13/22 Fri 12/9/22

11 15% Design 15 d 0% Mon 6/13/22 Fri 7/1/22 9

12 30% Design 25 d 0% Mon 7/4/22 Fri 8/5/22 11

13 60% Design 40 d 0% Mon 8/8/22 Fri 9/30/22 12

14 90% Design 25 d 0% Mon 10/3/22 Fri 11/4/22 13

15 100% Design 25 d 0% Mon 11/7/22 Fri 12/9/22 14

16 Permits 100 d 0% Mon 8/8/22 Fri 12/23/22

17 SWFWMD Pre Application Meeting 1 d 0% Mon 8/8/22 Mon 8/8/22 12

18 DRC Pre App Meeting 1 d 0% Mon 8/8/22 Mon 8/8/22 12

19 DRC 1st Submission 20 d 0% Mon 10/3/22 Fri 10/28/22 13

20 SWFWMD Permit 40 d 0% Mon 10/3/22 Fri 11/25/22 13

21 FDEP - DEP 40 d 0% Mon 10/3/22 Fri 11/25/22 13

22 DRC 2nd Submission 20 d 0% Mon 10/31/22 Fri 11/25/22 19

23 Building Permit Submission 20 d 0% Mon 11/28/22 Fri 12/23/22 4,20,21

24 Construction 318 d 0% Mon 12/26/22 Wed 3/13/24

25 Site Clearing and Mowing 30 d 0% Mon 12/26/22 Fri 2/3/23 15,23

26 Install Tee Boxes and Baskets 10 d 0% Mon 2/6/23 Fri 2/17/23 25

27 Install Signage  10 d 0% Mon 2/20/23 Fri 3/3/23 26

28 Commission & Final Inspection 5 d 0% Mon 3/6/23 Fri 3/10/23 27

29 Closeout and Punchlist 30 d 0% Mon 3/13/23 Fri 4/21/23 28

30 (1) Year Warranty 263 d 0% Mon 3/13/23 Wed 3/13/24 5

4/25 Overall Project

6/10 Milestones

6/10 Notice to Proceed

11/25 Environmental, SWFWMD, & DRC Approval

3/10 Project Substantial Complete

4/21 Project Final Completion

4/25 Owner Expected Schedule

4/25 Commission, Approval and Executed Contract

6/8 Project Kickoff Meeting

6/13 Design

6/13 15% Design

7/4 30% Design

8/8 60% Design

10/3 90% Design

11/7 100% Design

8/8 Permits

8/8 SWFWMD Pre Application Meeting

8/8 DRC Pre App Meeting

10/3 DRC 1st Submission

10/3 SWFWMD Permit

10/3 FDEP - DEP

10/31 DRC 2nd Submission

11/28 Building Permit Submission

12/26 Construction

12/26 Site Clearing and Mowing

2/6 Install Tee Boxes and Baskets

2/20 Install Signage  

3/6 Commission & Final Inspection

3/13 Closeout and Punchlist

3/13 (1) Year Warranty

F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

2022 2023 2024

Myakkahatchee Creek Disk Golf
Start Date: Mon 4/25/22

Finish Date: Wed 3/13/24

Print Date: Tue 4/19/22



Project Reference

Legacy Trail Extension Nicole Rissler
Director of Parks and Recreation
Sarasota County
941-861-5000
nrissler@scgov.net

Siesta Beach Park Improvements Brad Gaubatz
Capital Projects Director
Sarasota County
941-861-5000
bgaubatz@scgov.net

Fire Station 92 Paul Dezzi
Fire Chief
Town of Longboat Key Fire Department
941-316-1944
pdezzi@longboatkey.org

REFERENCES



PROJECT APPROACH

The first step of this process will be to receive a notice to proceed from the City of North Port. The next step 
is our design build team, led by Vice President, Ross Russo, will begin the process with a kick off meeting with 
the City of North Port. At this meeting, our design build team will meet with the City stakeholders to review 
the existing concepts provided for the Myakkahatchee Disc Golf Course and refine the scope of work. All 
members of our team will be present to ensure nothing is missed. Once we have direction on the refined 
scope of work, our team will prepare 30% design and present to the City. Once everyone understands the 
where the design stands, any feedback can be taken into account at this time. 

The next step of the process is our team will take all feedback from the 30% design meeting and incorporate 
that feedback into the 60% design documents. We will then meet with the City to review these drawings and 
scope of work. Our team will then take these final pieces of feedback and integrate it into the 90% design 
documents. We will have a final meeting with the City to get all stakeholders in agreement with the design 
documents and scope of work. Our team will then proceed with finalized 100% drawings. 

During the design process, we would be simultaneously proceeding with the permitting phase starting with 
a Southwest Florida Water Management District (SWFWMD) pre-application meeting and a Development 
Review Committee (DRC) pre-application meeting. At 60% design documents, we would submit these plans 
to the DRC for their first review, as well as to the Florida Department of Environmental Protection (FDEP) for 
their review. Any feedback from these agencies will be provided and integrated into the 90% design docu-
ments and resubmitted for their final review and approval. At 90% design drawings we will submit them to 
the City of North Port Building Department.

For details on the itemized construction phase, please see our schedule breakdown. 



SAMPLE EQUIPMENT PHOTOS

Disc Golf Tee Pads

Information Board

Disc Golf Tee Sign

- Pad is 4 foot wide x 12' long x 12mm    
  thick. 
- Extremely durable and spike resistant
- Provides shock absorbing surface with 
  grip.
- Portable (re-roll for easy storage)
  12mm thickness for optimal durability.
- Each pad will weigh 100 lbs.
  Made in the USA from the highest         
  quality recycled rubber.

- Single side, inground mount.
- Standard 1/4" thick corkboard.
- Weather-resistant and bug-resistant.    
- Deadbolt lock; unit ships with two keys.
- Framed acrylic glass doors swing open
    and seal tightly.
- Stainless steel door hinges.
- Viewing Area: 42" w x 28.25" h.
- 50 year guarantee against breakage.

- Large & thick sign [12″ x 18″ x .063″].
- High quality 3M Inks & Laminates.
- All signs have rounded corners for safety.
- Your choice of Backgrounds & Fonts.
- Footer area for sponsor, logos, or rules.
- 2-3 lines of text for sponsor or rules.
- Protective IMPACT resistant cover.



SAMPLE EQUIPMENT PHOTOS

- 30 chains in 3 levels (12 Outer, 12 mid, 6 inner).
- Course-ready heavy-duty stainless steel chains to catch anything.
- In ground metal sleeve included for easy removal and multiple pin locations.
- Locking collar for secure assembly and peace of mind.
- Reinforced structural support.
- Hot dipped galvanized steel to withstand the elements.
- Metal craft silver color for optimal exposure on the course.
- The best value permanent basket perfect for your course, school, or home.
- PDGA Championship Approved.

Course  Wayfinding

- 6" x 18" arrow, left or right direction.
- Extra thick, heavy-duty 80 mil rustproof aluminum.
- Standard Engineer Grade reflective.
- 10 year durability backed by a 3M warranty.
- Rounded corners - for easy handling and a professional appearance.
- Signs have prepunched holes to insure a hassle-free installation.

Andrea.Vargas
Text Box
Disc Golf Permanent Basket
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