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CITY OF NORTH PORT

CONTRACT/AGREEMENT AMENDMENT FORM

City’s Contract No./ Agreement No.: 2005-05

Purchase Order No.: 047939

Project Name:Myakkahatchee Creek Greenway Nature Trail

Originating Department/Division: Parks and Recreation Point of Contact/Project Manager: Kim Humphrey

Contractor: TGW Engineering, Inc.

Amendment required as a result of:
Changed/Unforeseen Conditions Errors and Omissions Change in Scope
Time Extension/Deletion Change in Price (+/-) Owner’s Request

Agreement 2005-05 Summary
Agreement 2005-05
Agreement 2005-05, Amendment #1
Agreement 2005-05, Amendment #2

Agreement 2005-05, Amendment #3
Agreement 2005-05, Amendment #4
Agreement 2005-05. Amendment #5

Account ProjectNumber AmountNumber
$47,671P10MCG152-3036-572.63-00

Please fill in the information below as applicable. You must double-click the chart to open in Excel before entering
data.

Amendment No.: 5

Commission Meeting Date: 10/25/2022

Please complete the following sections, and attach additional pages as necessary:
Explanation of Request (What is changing? Include effect on completion time):
City Commission approved the construction contract with Gale Construction on 6/28. As part of the pre-construction 
meeting, it was identified that Engineering construction services were not included as part of Amendment No. 4.
Amendment No. 5 allows for the engineer of record to review all contractor submittals, onsite observation of work,
trail modifications to mitigate wildlife impacts, attend project meetings, provide responses to contractor inquiries, and
prepare the close out and as built documents.

Reason for Amendment (Why is it changing?):
Amendment 4 carried the project through bidding, and did not include the necessary, but limited, construction
administration services by the Engineer of Record.

Attachments (list documents supporting change):
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Amendment No.:5 City’s Contract No./ Agreement No.:2005-05

Initial Date Final Date
Difference
(days)*

Action Basic Description

7/25/05 12/27/09 1616 days Original Initial Execution

7/27/09 12/27/09 153 days Amendment #1 Conceptual trail design adjacent to Heron Creek

12/28/09 8/11/12 957 days Amendment #2 Conceputal trail design adjacent to Price Blvd. and Appomattox Dr

8/12/12 11/4/18 2275 days Amendment #3
Engineering of plans for trail design adjacent to Price Blvd. and
Appomattox Dr.

11/5/18 6/28/22 1331 days Amendment #4 Construction Documents and Bidding Services

6/28/22 3/3/23 248 days Amendment #5 construction services
Total 6332 days

CHANGE IN CONTRACT TIME

* Calendar days (not working days)

Please fill in the Initial & Final Dates of the Original Contract, and the Difference (days) for each subsequent amendment (the date
will auto-fill for the amendment). Then fill in the corresponding Action and Basic Description. You must double-click the chart to
open in Excel before entering data. There are extra rows hidden, and extra rows may be added if necessary.

RECOMMENDED:

By: By:
Contractor Date City POC/Project Manager Date

APPROVED:

By: By:
Department Director Date Budget Administrator Date

By: By:
Purchasing Date Finance Director Date

By: By:
Assistant City Manager Date City Manager Date

By: By:
City Clerk Date City Attorney Date

10/13/2022 Kimberly Humphrey
Digitally signed by Kimberly 
Humphrey 
Date: 2022.10.14 07:10:12 -04'00'

Sandy Pfundheller
2022.10.14 08:56:31-04'00'Sandy Pfundheller Lisa Herrmann Digitally signed by Lisa Herrmann 

Date: 2022.10.14 10:45:34 -04'00'

Ginny Duyn Digitally signed by Ginny Duyn 
Date: 2022.10.14 10:47:21 -04'00' Lisa Herrmann Digitally signed by Lisa Herrmann 

Date: 2022.10.14 10:45:48 -04'00'

Juliana B. Bellia Digitally signed by Juliana B. Bellia 
Date: 2022.10.16 22:34:27 -04'00'
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