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FIRST AMENDMENT TO CONTRACT NO. 2023-07 

CONSTRUCTION MANAGER AT RISK CONTRACT  

PRECONSTRUCTION SERVICES CONTRACT, PHASE I          

 

This First Amendment to Construction Manager at Risk Contract Preconstruction Services Contract, Phase 
I (“First Amendment”), is made and entered into by and between the City of North Port, Florida, a 
municipal corporation of the State of Florida (“City”) and Wharton-Smith, Inc., a Florida incorporated, 
registered to do business in the State of Florida, whose principal place of business is 750 Monroe Rd., 
Sanford, FL 32771 (CMAR); and 
 
WHEREAS, on April 25, 2023, the parties entered into Construction Manager at Risk Contract 
Preconstruction Services Contract, Phase I for the Fire Station No. 81 expansion and remodel (the “Original 
Contract”); and  
 
WHEREAS, the parties mutually desire to amend the Contract for a change in scope for the temporary 
facility, and demolition and construction of a new facility; a time extension of 270 days; and price increase 
of $125,315.83; and 
 
WHEREAS,  this First Amendment for change in scope includes Construction Manager at Risk Services 
Preconstruction, Phase I for the temporary facility, and replacement of the existing Fire Station #81 with 
a new facility; the building will be designed and engineered as a Florida Building Code Essential Facility 
and will meet all hardening requirements; and the new facility will include a +/-7,500 square feet of Fire 
Station and +/-14,000 square feet of Office/Administration space; and 
 
WHEREAS, the change results from Hurricane Ian damage to the existing facility making the plans for 
remodeling and expansion not feasible; previously developed floor plans will be utilized to highest extent 
feasible, with modifications for value engineering opportunities and modified square footage;  and 
existing conditions, and previously developed survey, geotechnical, site and stormwater design, landscape 
design, building space needs analysis, building architectural and engineering design, permitting, and 
preparation of bid documents will be reevaluated and redesigned as to the extent that the previous work 
relates to the design and repermitting of the new facility; and 
 
NOW THEREFORE, in consideration of the mutual convents contained herein, the parties agree that the 
Original Contract is amended as follows, with all other terms of the Original Contract remaining 
unchanged and in full force and effect:  
 
1.   EFFECT OF AMENDMENT/EFFECTIVE DATE 
 

A. The parties ratify the terms and conditions of the Original Contract not inconsistent with this First 
Amendment, all of which are incorporated by reference as if set forth fully herein.  This First 
Amendment modifies the sections of the Original Contract as identified herein. Where a section 
of the Original Contract is not identified, the terms as they appear in the Original Contract remain 
and apply.  
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B. All references to the “Contract” in the Original Contract and the First Amendment mean and 
include both the Original Contract and the First Amendment. 

 
C. This First amendment is effective as of the date the last party signs it as identified below (the 

“Effective Date”) and shall continue as otherwise provided in the Original Contract. 
 
2.   ORIGINAL CONTRACT TITLE - CONSTRUCTION MANAGER AT RISK CONTRACT PRECONSTRUCTION 

SERVICES CONTRACT, PHASE I 
 

The Original Contract title is amended in its entirety as follows: 

 

Contract No. 2023-07 Construction Manager At Risk Preconstruction Services Contract, Phase I For 

Demolition And Construction Of New Fire Station  

 

3.   ORIGINAL CONTRACT SECTION II B. – CONSTRUCTION MANAGER AT RISK SERVICES 

 

      Section II. B. of the Original Contract is amended in its entirety as follows: 

 

The CMAR must deliver to the City within 240 days after receipt of the Notice to Proceed a detailed 

Preconstruction Schedule with Specific calendar dates in conformity with the Preconstruction 

Schedule. This Preconstruction Schedule must also include the specific calendar dates for the delivery 

or completion of all documents, reports, and other data required. 

 

4.   ORIGINAL CONTRACT SECTION III. A. – COMPENSATION  

 

      Section III. A. of the Original Contract is amended as follows 

 

The City will pay the CMAR for the preconstruction services rendered hereunder and completed in 

accordance with the terms and conditions of this Contract an amount not to exceed ONE HUNDRED 

SIXTY SEVEN THOUSAND SIX HUNDRED FIFTY FIVE DOLLARS AND NINETY TWO CENTS ($167,655.92) 

as the total contract amount for performing the tasks in the Scope of Services and further described 

in the Fee Schedule as attached in Exhibit C ("Fee Schedule"). This total amount includes all costs 

necessary to provide all services outlined in this Contract. 

 

5.   ORIGINAL CONTRACT EXHIBIT B – PRECONSTRUCION SCHEDULE  

   

 Exhibit B, attached, replaces Exhibit B, and is incorporated as set forth in the Contract. 

 

6.   ORIGINAL CONTRACT EXHIBIT C – FEE SCHEDULE 

 

 Exhibit C, attached, replaces Exhibit C, and is incorporated as set forth in the Contract.  

 

IN WITNESS WHEREOF, the parties have executed this First Amendment as follows.    
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Approved by the City Commission of the City of North Port, Florida on , . 

CITY OF NORTH PORT, FLORIDA 

___________________________________ 
A. JEROME FLETCHER II, ICMA-CM, MPA
CITY MANAGER

ATTEST 

___________________________________ 
HEATHER FAUST, MMC 
CITY CLERK 

APPROVED AS TO FORM AND CORRECTNESS 

____________________________________ 
AMBER L. SLAYTON, B.C.S. 
CITY ATTORNEY 
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Exhibit B to Contract No. 2023-07 First Amendment 
PRECONSTRUCTION SCHEDULE 

 
 
 

        
Description       
 
Schematic Design Phase – 1.5 months        
 
Design Development Phase – 25 months   
 
90% Construction Documents Phase – 2.5 months 
 
100% Construction Documents - .5 months  
Permitting (Revisions) / Bidding / Delivery of GMP  – 2.5 months  
 
Construction – 13 months         
 
Note:  Project Schedule begins with issuance of PO 
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Exhibit C to Contract No. 2023-07 First Amendment 

FEE SCHEDULE 

 

 

 

Fixed fee for services described in First Amendment Scope of Services:  $150,331.00  

 

 Additional services (not-to-exceed Amount), if authorized:   $    7,000.00 

 

 TOTAL CONTRACT NOT-TO-EXCEED AMOUNT     $167,665.921 

 

 

 Notes: 
 

1. Additional services must be authorized in writing by the City prior to performing any 
such services. 
 

2. Invoicing for services rendered must be monthly. 
 

 
 

 

 
1 $10,324.92 previously paid for Original Contract Scope of Services 




























































































































