



Legislation Text

File #: 22-2986, **Version:** 1

TO: Honorable Mayor & Members of the North Port Commission

FROM: A. Jerome Fletcher II, ICMA-CM, MPA, City Manager

TITLE: Approve Amendment No. 1 to Construction Contract No. 2021-47 - Myakkahatchee Creek Water Treatment Plant (MCWTP) Structural Rehabilitation Project - Phase 2 with Innovative Masonry Restoration, LLC, for an Additional Amount of \$37,125.00, for a Total Contract Price of \$1,231,432.00.

Recommended Action

Approve Amendment No. 1 to Construction Contract No. 2021-47 - Myakkahatchee Creek Water Treatment Plant (MCWTP) Structural Rehabilitation Project - Phase 2 with Innovative Masonry Restoration, LLC, for an additional amount of \$37,125.00, for a total contract price of \$1,231,432.00.

Background Information

- October 12, 2021: Commission approved Construction Contract 2021-47 for the MCWTP Phase 2 Project including planned improvements to Clearwell #1, Pump Room #1, Filter #1, the flash mixer, Clarifier #2, and the chemical feed building.
- April 25, 2022: Innovative Masonry Restoration submitted a change order request for additional work needed for the replacement of the existing roof rail system on the pump room at the recommendation of the project Engineer of Record.
 - Cost of the additional work is \$37,125.00.
 - Time for additional work, including previous change orders, will extend the contract time by three days.

Amendment No. 1 to Construction Contract No. 2021-47 has been reviewed by the City Attorney and is legally correct as to form.

Strategic Plan

Develop and promote City governance that fosters trust and utilizes departmental strengths and innovative philosophies to facilitate effective and efficient provision of all City services.

Financial Impact

The amount of \$37,125.00 is available in the account below and budgeted in the respective project:

Account Number	Project	Available Amount
420-6061-533.63-00	U21WPI	\$ 37,125.00

Procurement

The MCWTP Structural Rehabilitation Project - Phase 2 was procured pursuant to Section 2-404 of the City of North Port Procurement Code - Competitive Sealed Bid Process.

Attachments:

1. Amendment No. 1 to Contract 2021-47
2. Contract No. 2021-47
3. Florida Division of Corporations Document

Prepared by: Nicole Brown, Utilities Business Services Coordinator

Department Director: Nancy Gallinaro, Utilities Director