



CITY OF NORTH PORT



CHANGE ORDER/CONTRACT AMENDMENT FORM

Change Order/Amendment No.: 1

Date Submitted: 1/27/17

City's Contract No.: 2017-08

Project Manager: Ben Newman

Project Name: South Biscayne Median Curbing Project

Originating Department: Public Works Engineering

Contractor: C-Squared Certified General Contractor, Inc.

Change required due to:

- Changed/Unforeseen Conditions
- Errors and Omissions
- Change in Scope
- Time Extension/Deletion
- Change in Price

Explanation of Change (What is changing? Include effect on completion time):

Commission direction at January 24, 2017 meeting to add mobilization back in at a cost of \$24,500.

Reason for Change Order (Why is it changing?):


Commission directed.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE				CHANGE IN CONTRACT TIME			
Original Contract Amount:	\$412,912.60			Original Contract Time (days):	120		
Previous Amendment/ Change Orders:	#	0	to #	0	Approved Additions/Deductions of time:	0	
	#	0	to #	0			
Approved Amount: Amendments/Change Orders	Amend			Current Contract Time: (y-t-d before this request)	120		
	CO						
Current Contract Price:	\$412,912.60			This request: Add/(Deduct) contract time	0		
This Change Add/(Deduct):	\$24,500.00			If approved: Total Contract Time (y-t-d with this request):	0		
Total Contract Amount w/this change (pending approval):	\$437,412.60			Contract Start Date:			
				Original Completion Date:			
				Revised Completion Date:			

CONTINGENCY FUNDS		
Use of Contingency Funds?	Yes	No <input checked="" type="checkbox"/>
Original Contingency Amount:	15,000	
Approved Use of Contingency Amount:	0	
Increase/(Decrease):	0	
Contingency Balance:	15,000	


RECOMMENDED:

By: 

Contractor

Date: 1-30-2017

RECOMMENDED:

By: 

City Project Manager

Date: 01/31/17

APPROVED:

By: 

Department Director

Date: 1/31/17

APPROVED:

By: 

Purchasing Manager

Date: 1/30/17


APPROVED:

By: 

Finance Director

Date: 1-31-17

APPROVED (if applicable):

By: 

City Manager

Date: 1/31/17