



Butler Park Pool Workshop with City Commission

Monday - May 22, 2017

Outline

- **Project Chronology**
- **Multi-Generational Pools**
- **Improved Design features**
- **Updated Concept and Costs**
- **Project Schedule**
- **Next Steps**



Project Chronology

April 2012

- Butler Park 25M Pool (\$5M Medium Family Aquatic Center) completed and permitted

June 2012 - January 2016

- Project on hold awaiting direction and funding allocation


March 2017 - May 2017

- Workshops with Commission to evaluate improved and expanded options



Butler Park Pool 2012 Project

(\$5M - 25M x 25Y Pool w/ Sprayground & Lazy River)



Butler Park Pool

25 M x 25 YD Pool w/ Sprayground & Leisure Pool

January 2012

Butler Park Pool 2017 Update

(Commission Directed Options to Consider)

- Stretch 25Y Multi-Use Pool (Heated w/ Bulkheads)
- Lazy River with Zero Depth Beach Entry
- Children's Play Pool w/ Water Play Structure
- Water Slides Including Teen Drop or Bowl Slide
- Support Buildings
- Lighting, Fencing, Shade
- Concrete Pool Deck (Staging /Spectator Seating)
- Spray Features
- Budget Range \$10M to \$12M Total Project Costs



Rogers Aquatic Center



Multi-Generational Pools

- Seniors and Wellness
- Family Recreation and Learn to Swim
- Swim Teams, Water Polo, and Lap Swimming



Multi-Use Stretch 25Y Lap Pool



Swimming



Diving



Water Polo



Synchronized Swimming




Stretch 25Y Multi-Use Pool



Teen Slides



Teen Slides with Bowl Slide



Children's Play Features



Children' Play Features



Lazy River and Crossing Activity




Shade Structures





Wormmocher Jensen
Architects, Inc.



Butler Park Pool 2017 Update


(\$12M Multi-Generational Aquatic Center)



Kimley»Horn

Butler Park Pool Site Plan

Schematic Design Rendering
April 2017



Counselman Hunsaker

Kimley»Horn

Proposed Project Schedule

May 2017

Start Design Work

December 2017

Permitting/Plans Complete

January 2018

Advertise for Bids

March 2018

Contract Award

April 2018

Begin Construction

May 2019

Open to the Public





Next Steps