



Legislation Details (With Text)

File #: 17-1311 **Version:** 1 **Name:**

Type: Consent Agenda **Status:** Passed

File created: 8/31/2017 **In control:** Road and Drainage District Governing Body

On agenda: 10/24/2017 **Final action:** 10/24/2017

Title: Contract Amendment No. 1 to Contract No. 2016-51, Road Bond and Road Rehabilitation Project with Preferred Materials, Inc. in the amount of \$235,202.80.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contract Amendment No. 1, 2. Contract No. 2016-51, 3. Florida Division of Corporations Document, 4. PowerPoint Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

TO: Honorable Mayor & Members of the North Port Commission

FROM: Peter D. Lear, CPA, CGMA, City Manager

TITLE: Contract Amendment No. 1 to Contract No. 2016-51, Road Bond and Road Rehabilitation Project with Preferred Materials, Inc. in the amount of \$235,202.80.

Recommended Action

Approve Contract Amendment No. 1 to Contract No. 2016-51, Road Bond and Road Rehabilitation Project with Preferred Materials, Inc. in the amount of \$235,202.80.

Background Information

On September 27, 2016, Contract No. 2016-51 for the Road Bond and Road Rehabilitation Project was awarded to Preferred Materials, Inc.

Staff has determined the need for additional work in the following areas:

- Replacement of stormwater pipe on South Orlando Boulevard
- Addition of riprap and replacement of stormwater pipe on Torrington Street
- Replacement of stormwater pipe on Richbriar Drive

Staff expects the above improvements will cost \$235,202.80. To accommodate the time needed for the work, this change order will extend the completion date to February 19, 2018.

Strategic Plan

Financially Responsible City Providing Quality Municipal Services
Maintained/Upgraded/Expanded City Infrastructure

Financial Impact

Funding is available in Road and Drainage Road Maintenance Program R17RRM, account 107-5000-541.46-10.

Procurement

Preferred Materials, Inc.
5701 East Hillsborough Avenue, Suite 1122
Tampa, FL 33610
(813) 612-5740

Attachments:

1. Contract Amendment No. 1
2. Contract No. 2016-51
3. Florida Division of Corporations Document
4. PowerPoint Presentation

Prepared by: Valerie Malingowski

Department Director: Juliana B. Bellia