



## Legislation Details (With Text)

**File #:** 24-0921      **Version:** 1      **Name:**  
**Type:** Consent Agenda      **Status:** Agenda Ready  
**File created:** 6/18/2024      **In control:** City Commission Regular Meeting  
**On agenda:** 7/9/2024      **Final action:**  
**Title:** Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.005 for Construction Services Contract Phase II with Willis A. Smith Construction, Inc., in the Amount of \$21,247.00, for Fire Station 85 Repairs.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Second Amendment to Contract, 2. Contract, 3. Florida Division of Corporations Document

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**TO:** Honorable Mayor & Members of the North Port Commission

**FROM:** A. Jerome Fletcher II, ICMA-CM, MPA, City Manager

**TITLE:** Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.005 for Construction Services Contract Phase II with Willis A. Smith Construction, Inc., in the Amount of \$21,247.00, for Fire Station 85 Repairs.

### Recommended Action

Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.005 for Construction Services Contract Phase II with Willis A. Smith Construction, Inc., in the Amount of \$21,247.00, for Fire Station 85 Repairs.

### Background Information

Due to Hurricane Ian, Fire Station 85 was damaged by wind and water and is requiring necessary repairs. Staff continue to work with representatives from the Federal Emergency Management Agency, (FEMA), Rostan Solutions, Inc., and the insurance provider, Halliwell, to identify funding availability for reimbursement of this project.

Upon evaluation of the project, the use of the Construction Manager at Risk (CMaR) Continuing Services Contract has been identified as the most expedient path to complete this project. The CMaR Contracting process includes the following two phases:

- Phase One: The Contractor is selected and issued a Work Assignment for the pre-construction phase. During this portion of the project, the contractor evaluates the work required, obtains quotes from applicable contractors, and develops the Guaranteed Maximum Price (GMP).
- Phase Two: The Second Amendment to the CMaR Contract No. 2023-17.005 is for the construction phase of the process.

North Port Fire Rescue provided a direct selection of Willis A. Smith Construction, Inc. as the preferred CMaR to perform

the necessary repairs at Fire Station 85. Accordingly, staff requests City Commission approval of the Second Amendment to CMaR Contract No. 2023-17.005 for Construction Services Contract Phase II with Willis A. Smith Construction, Inc., in the amount of \$21,247.00, for the necessary repairs of Fire Station 85.

The Second Amendment has been reviewed by the City Attorney's Office and is legally correct as to form.

**Strategic Plan**

Infrastructure & Facilities Integrity  
Safe Community

**Financial Impact**

001-2222-526.46-04 (Project No. IAN22) \$10,623.50

110-2222-522.46-04 (Project No. IAN22) \$10,623.50

**Procurement**

Contract 2023-17-005 was procured pursuant to Sec. 2-406 Professional Services selection under the Consultants Competitive Negotiation Act (CCNA), F.S. § 287.055 of the Code of the City of North Port, Florida.

Construction Manager at Risk (CMAR) Process:

Phase One - The Contractor is selected and issued a Work Assignment for the pre-construction phase. Phase Two -The Guaranteed Maximum Price (GMP) for the construction phase was negotiated for Hurricane Ian repairs at Fire Station 85.

Attachments:

1. Second Amendment to Construction Manager at Risk Contract No. 2023-17.005
2. Contract No. 2023-17.005
3. Florida Division of Corporations Document

**Prepared by:** Deanna Marshall

**Department Director:** Scott Titus, Fire Chief