



Legislation Details (With Text)

File #: 24-1154 **Version:** 1 **Name:**

Type: Consent Agenda **Status:** Passed

File created: 8/26/2024 **In control:** City Commission Regular Meeting

On agenda: 11/26/2024 **Final action:** 11/26/2024

Title: Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.003 for Construction Services Contract Phase II With Ajax Building Company, LLC., in the Amount of \$539,982.90, for Repairs to the Police Headquarters and Immediate Site Under Work Assignment 2024-21FM.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Second Amendment - CMAR Contract 2023-17.003, Phase II, 2. First Amendment - CMAR Contract No. 2023-17.003, Phase II, 3. CMAR Contract No. 2023-17.003, 4. Human Trafficking Affidavit, 5. Foreign Entity Affidavit, 6. Division of Corporations - Ajax Building Company

Date	Ver.	Action By	Action	Result
11/26/2024	1	City Commission Regular Meeting	approved on consent	

TO: Honorable Mayor & Members of the North Port Commission

FROM: A. Jerome Fletcher II, ICMA-CM, MPA, City Manager

TITLE: Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.003 for Construction Services Contract Phase II With Ajax Building Company, LLC., in the Amount of \$539,982.90, for Repairs to the Police Headquarters and Immediate Site Under Work Assignment 2024-21FM.

Recommended Action

Approve Second Amendment to Construction Manager at Risk Contract No. 2023-17.003 for Construction Services Contract Phase II with Ajax Building Company, LLC., in the amount of \$539,982.90, for repairs to the Police Headquarters and immediate site under Work Assignment 2024-21FM.

Background Information

Due to Hurricane Ian, the Police Headquarters and immediate site were damaged and require repairs. Staff continue to work with representatives from the Federal Emergency Management Agency, (FEMA), Rostan Solutions, Inc., and the insurance provider, Halliwell, to identify funding availability for reimbursement of this project.

Upon evaluation of the project, the use of the Construction Manager at Risk (CMaR) Continuing Services Contract has been identified as the most expedient path to complete this project. The CMaR Contracting process includes the following two phases:

- **Phase One:** The Contractor is selected and issued a Work Assignment for the Pre-Construction Phase. During this portion of the project, the contractor evaluates the work required, obtains quotes from applicable contractors,

and develops the Guaranteed Maximum Price (GMP).

- Phase Two: The Second Amendment to the CMaR Contract No. 2023-17.003 is for the Construction Phase of the Police Headquarters and immediate site.

The Department of Public Works provided a direct selection of Ajax Building Company, LLC., as the preferred CMaR to perform the repair services of the Police Headquarters and immediate site. Accordingly, staff requests City Commission approval of the Second Amendment to CMaR Contract No. 2023-17.003 for Construction Services Contract Phase II with Ajax Building Company, LLC., in the amount of \$539,982.90, for repair services of the Police Headquarters and immediate site.

The Second Amendment to Construction Manager at Risk Contract No. 2023-17.003 for Construction Services Contract Phase II with Ajax Building Company, LLC. has been reviewed by the Interim City Attorney and is legally correct as to form.

Strategic Plan

Infrastructure & Facilities Integrity
Safe Community

Financial Impact

Funding in the amount of \$539,982.90 is available in account number 001-2100-521.46-04, R&M Buildings, Project No. IAN22.

Procurement

Phase II - Repair Services of the Police Headquarters and immediate site Construction Manager at Risk Contract No. 2023-17.003 was procured pursuant Chapter 2 Administration, Article VIII Procurement, Section 2-406 Professional services selection under Consultants' Competitive Negotiation Act (CCNA), F.S. § 287.055 of the Code of the City of North Port, Florida.

Attachments:

1. Second Amendment - CMAR Contract 2023-17.003, Phase II
2. First Amendment - CMAR Contract 2023-17.003, Phase II
3. CMAR Contract 2023-17.003
4. Human Trafficking Affidavit
5. Foreign Entity Affidavit
6. Florida Division of Corporations - Ajax Building Company LLC

Prepared by: Christopher Morales, Deputy Chief of Police

Department Director: Todd R. Garrison, Chief of Police