

Art Advisory Board

Project	Agenda Item(s)	Status	Assigned to	Artist	Estimated start	Estimated finish	Cost	Notes
Utility Boxes	24-0682; 23-0285; 22-3173; 22-2807; 22-	On Hold		N/A	Ongoing	N/A	\$ -	Commission approved. On hold due to Price Blvd
Peace Poles	22-3174; 23-1574; 22-2616	On Hold						Went to Commission on 5/14/24 with direction for further review
Garden of Five Senses	25-2136; 26-0308	Board Discussi	Michael Gruenberg					MG appointed to reach out to artist re: interest
Three Graces	25-2947; 26-0307	Board Discussing						Enailing w/ Josh Goodman jgoodman@scgov.net regarding structure
Ceiling Tile	25-2335; 25-2364							
Myakkahatchee Creek								
Local Call to Artist Data Base	26-0309	Board Discussing		N/A	N/A	N/A	N/A	
Arts at the Hall	26-0310	Board Discussing						
Solar Sidewalk Lights								
Rock Project								
Legacy Trail Art								
Murals								