



City of North Port
 PURCHASING
 Office: 941.429.7170
 Fax: 941.429.7173
 Email: purchasing@northportfl.gov



WORK ASSIGNMENT
 Ceres Environmental Service Inc

CONSULTANT _____
 CONTINUING CONTRACT NO. & TITLE Agreement No. 2019-48

THIS WORK ASSIGNMENT
 WORK ASSIGNMENT # 2025-01PW.01
 SHORT TITLE Grinding Support
 DATE SUBMITTED 10/25/2024
 AMOUNT (LUMP SUM) \$399,116.67
 SCHEDULED COMPLETION 01/11/2025

CONTRACT AND BUDGET OVERVIEW FOR FISCAL YEAR 2025

	DEPARTMENT
TOTAL OF PREVIOUS ASSIGNMENTS	<u>\$0.00</u>
THIS WORK ASSIGNMENT	<u>\$399,116.67</u>
TOTAL WORK ASSIGNMENTS	<u>\$399,116.67</u>
ACCOUNT NO/PROJECT NO	<u>107-5000-541.34-00 / MILT25</u>

All work assignments require City Manager approval. In presenting this work assignment, It is understood that:

1. All associated supporting documentation and justification for this work assignment is attached hereto.
2. Unless specified herein, work does not involve watercraft, boat piers and/or other activities requiring additional workers compensation endorsements.
3. Contact or involvement with hazardous materials is not anticipated, should hazardous materials be encountered, the City shall be informed.
4. THIS WORK ASSIGNMENT SHALL NOT EXCEED \$500,000 & ANY RESULTING CONSTRUCTION SHALL NOT EXCEED \$7,500,000 PER FLORIDA STATUTE 287.055 AS AMENDED. Maximum construction threshold will be adjusted annually by Legislature beginning July 1, 2025 & each July 1st thereafter.

SUBMITTED BY:

Tricia Wisner 10/25/2024
 CONSULTANT DATE

APPROVED BY:

Tricia Wisner Digitally signed by Tricia Wisner
Date: 2024.10.29 08:27:44 -04'00'
 DEPARTMENT DIRECTOR DATE

Alla V. Skipper Digitally signed by Alla V. Skipper
Date: 2024.11.01 11:04:50 -04'00'
 PURCHASING DATE

ASSISTANT CITY MANAGER DATE

Heidi B. Hallas Digitally signed by Heidi B. Hallas
Date: 2024.11.01 10:38:40 -04'00'
 BUDGET ADMINISTRATOR DATE

Kimberly Williams Digitally signed by Kimberly Williams
Date: 2024.11.01 11:31:37 -04'00'
 FINANCE DIRECTOR DATE

John Bellini for 11/1/24
 CITY MANAGER DATE
Gonna Fletcher



October 25, 2024

GARRETT WOODS
Senior Business Manager / Public Works
1100 N Chamberlain Blvd, North Port, FL 34286

RE: Ceres Cost Estimate for Disaster Debris Removal – Grinding Support

Dear Mr. Woods,

Thank you for this opportunity to provide this estimate for the removal of Hurricane Milton generated debris in the City of North Port.

Below is the quote you requested which is based on Ceres debris estimate of **55,000 cubic yards** of debris.
* All associated costs are in accordance with Ceres original contract.

Ceres' quote for Debris Removal and all associated costs as outlined below is: **\$ \$399,166.67**
(This is an estimate only. The actual debris removal cost could be higher or lower depending on the amount of debris collected, and in conjunction will all reconciled data with the Debris Monitoring Firm.)

- This pricing includes all labor, equipment, materials, and associated mulch disposal, and tipping fees to complete the work.

A.12	Reduction via Grinding	\$	4.14	55,000	\$ 227,700.00
A.16	Haul-out of Red Veg Material	\$	4.35	18,333	\$ 79,750.00
	Tipping Fee (Estimated)	\$	5.00	18,333	\$ 91,666.67
					\$ 399,116.67

Ceres is prepared to mobilize work crews and commence operations upon your approval of this quote and authorization to begin.

Should you have any questions, comments, or concerns regarding this matter, please do not hesitate to contact me.

Sincerely,

Kevin Sudbury

Kevin Sudbury
Asst. Director, Disaster Recovery Division
Ceres Environmental Services, Inc.

Cc: Felipe Aguiar, Tia Laurie, Rob Smith, Bryan Fike, Tracey Mancini