NorthPortFL.gov


FINISH

Nopinport FLORIDA

Police Headquarters

History and looking to the future

Timeline of project



NPPD Snapshot

- 196 current staff
- Responded to 89,892 calls for service in 2023.
 - 14.58% increase from the previous year
- Crime overall is up 9.35% compared to last year and is up 17.5% over a 3-year average.*
- Quadruple Excelsior
 Accreditation
 - One of 18 law enforcement agencies to hold this distinction.



History of PDHQ funding

- Funds transferred in 2018.
- Per Commission at the July 21, 2021, Budget Workshop, the project was unfunded, and no fund would be rolled into FY2022.

Project	Date	How	Project Name	Funding Approved	Future Funding
PD18PS	Sep-18	Budget Transfer	Police Station Construction	65,168	0
PD21PE	FY 2021	Budget Approval	Construction of Building for Property/Evidence	1,300,000	0
PD21PE	FY 2022	Budget Approval	Property Evidence-EOC Dispatch Building	550,000	15,700,000
PD21PE	6/13/2023	Budget Amendment	New Police Headquarters and EOC	2,700,000	104,647,800
PD21PE	FY 2024	Budget Approval	New Police Headquarters and EOC	0	101,947,800
			Current funding	4,550,000	

NORTH PORT PD & EOC

PROJECT UPDATES

2023823 / 2023824 March 05, 2024







Agenda Topics & Times

1. WHERE WE WERE

- Staffing Projections
- Original Budget Summary
- 2. **EOC**
 - Site Plan
 - Exterior Rendering

3. PD HEADQUARTERS

- Prevailing Questions
- Budget
 - Growth Assessment
 - Exterior Rendering
 - Budget Impacts








SCHENKEL SHULTZ

WHERE WE WERE North Port PD // EOC





North Port Police Department **Staff Organization & Deployment**





Current Staff Profile (2024) ۲

196 Total Staff: 144 Sworn / 52 Civilian

Near-term Planning Milestone (2035) ۲

371 Total Staff: 265 Sworn / 106 Civilian

Mid-term Planning Milestone (2050) ۲

561 Total Staff: 401 Sworn / 160 Civilians

Long-term Planning Milestone (2070) ۲

922 Total Staff: 659 Sworn / 263 Civilians



North Port Police Department

Space Needs Assessment Summary

Facility		Mid-Term 2050
Police Headquarters F	unctions	81,325 Sq.Ft.
E911/ Telecommunica	ations Section	8,861 Sq.Ft.
Property & Evidence/	CSU	<u>12,932 Sq.Ft</u> .
	Police Area Subtotals:	103,118 Sq.Ft.
Emergency Operations Center		14,971 Sq.Ft.

Building Area Totals:

118,089 SqFt.





North Port Police Department Budget Summary

PROJECT


Construction 2026

New Construction	
Police Headquarters	\$63.56 — 76.84 mil
E911 Telecommunications	\$9.48 – 10.44 mil
Property & Evidence/ CSU	<u> \$7.07 – 7.75 mil</u>
Sub-total:	\$80.11 – 95.03mil
Emergency Operations Center	\$10.23 – 11.21 mil
New Construction Project Budget Total:	\$90.34 – 106.24 mil



EOC North Port










Exterior Design




PD HEADQUARTERS North Port








North Port Police Department New Construction (Prototype Site)





North Port Police Department Prevailing Questions

- How can the building fit on the selected Site?
- How can we plan for growth beyond year 2050?
- Are there other project elements that should be considered?





North Port Police Department Additional project elements - Budget

Site

100			
	Wetlands mitigation (area 1)		\$.94 million
-	Extend Utilities to New Site		4.10 million
		subtotal	\$ 5.04 million
Bu	ilding		
	Base Building size increase (5.8%)		3.30 million
	Shell Space to accommodate 2065 space needs		10.60 million
50.71	Enlarge Special Ops / SRT garage		1.60 million
_	Enlarge Impound Lot		2.80 million
_	New Vehicle Upfit garage		1.30 million
_	On-site fueling station		2.30 million
_	Perimeter Fence / Screen wall		.70 million
		subtotal	\$ 22.60 million
	o	riginal budget	\$ 95.03 million
	ir	ncreased budget	\$ 122.67 million


- n
- n
- n

- n

Growth to 2065 \$122 M

KEY ELEMENTS INCLUDED:

Police Headquarters:	109,000 S.F.
SRT Garage:	7,400 S.F.
Vehicle Upfit Garage:	5,200 S.F.
Shell Space:	30,600 S.F.
Cov./ Encl. Impound Lot:	18,200 S.F.
PD Parking:	388 Total
- Paved Stalls:	205
 Covered & Paved Stalls: 	85
 Stabilized Grass Overflow: 	98
Public Parking:	50 Total
Wetland 1 - Mitigation	
Fuel Station w/ Canopy	




Exterior Design



North Port EOC \\\ North Port Police Headquarters \\ March 05, 2024 \ Schenkel Shultz

Exterior Design





Growth to 2050 \$100 M

KEY ELEMENTS INCLUDED:


100,000 S.F.
7,400 S.F.
6,000 S.F.
8,000 S.F.
230 Total
225
05
50 Total

NOT INCLUDED:

Police Headquarters Lost:	9,000 S.F
Vehicle Upfit Garage Lost:	5,200 S.F
Shell Space Lost:	24,600 S.F
Reduced Impound Lot & Enclosure:	10,200 S.F
PD Parking Lost:	158 Tota
- Paved Stalls Lost:	60
 Stabilized Grass Parking: 	98
5	

Covering at Parking: Fuel Station w/ Canopy

al 0 8 80 Stalls





North Port EOC \\\ North Port Police Headquarters \\ March 05, 2024 \ Schenkel Shultz

Growth to 2030 \$78 M

KEY ELEMENTS INCLUDED:

Police Headquarters: 80,000 S.F. - Retain Existing Headquarters PD Parking: **Public Parking:** Wetland 1 - Mitigation

Meeting Current Needs \$50 M

KEY ELEMENTS INCLUDED:

Police Headquarters:

- Retain Existing Headquarters PD Parking: **Public Parking:** Wetland 1 - Mitigation

NOT INCLUDED:

Police Headquarters Lost: SRT Garage: Vehicle Upfit Garage Lost: Shell Space Lost: Impound Lot & Enclosure: **Covered Parking Lost:** No Additional Parking Fuel Station w/ Canopy **Renovate Existing Headquarters**

Code Minimum Code Minimum

29,000 S.F.

7,400 S.F.

5,200 S.F.

30,600 S.F.

18,200 S.F.

85 Stalls


NOT INCLUDED:

Police Headquarters Lost: SRT Garage: Vehicle Upfit Garage Lost: Shell Space Lost: Impound Lot & Enclosure: **Covered Parking Lost:** No Additional Parking Fuel Station w/ Canopy **Renovate Existing Headquarters**

48,000 S.F.

Code Minimum Code Minimum

61,000 S.F. 7,400 S.F. 5,200 S.F. 30,600 S.F. 18,200 S.F. 85 Stalls



Design. Culture. Values.

PDHQ comparative data



Fort Myers

Estimated cost: \$80 million

Square feet: Unknown

GF budget: 161.9 million

Population: 92,245

% of GF budget: 49%

Est. completion: 2026

PD Positions: 310



Bradenton Estimated cost: \$30 million Square feet: 46,000 Population: 55,905 GF budget: \$63.6 million % of GF budget: 47% PD positions: 202 Est. completion: 2025



Fort Lauderdale Estimated cost: \$129 million Square feet: 191,000 Population: 182,760 GF budget: \$463.4 million % of GF budget: 28% PD positions: 700 Est. completion: 2025



Hollywood

Estimated cost: \$85.2 million

GF budget: \$361.9 million

Square feet: 100.000

Population: 154.909

% of GF budget: 24%

Est. completion: 2026

PD positions: 509



St. Petersburg Cost: \$78.3 million Square feet: 168,780 Population: 258,201 GF budget: \$263.8 million % of GF budget: 30% PD positions: 782 Finished in 2019



Funding sources

- Sell current \$7 million PD HQ
- Any option chosen under \$80 million would require PD to keep current building plus build a new one

