
ULDC Rewrite Timeline
Prepared by: Commissioner McDowell

i Date

:9/28/2015

MeetingType ! Purpose-Result

Commission
!Approved agreement with Univeristy of Florida

I to rewrite ULDC

: 1/28/2016

j6/24/2016

Joint workshop with PZAB \ meeting at the Morgan Center

-f-

[discussion on work program and ULDC updateWorkshop

! 9/13/2016 Commission !ULDC formal process discussed

! 7/11/2017

[9/19/2017

Commission [terminate contract with UF

Commission : Draft scope of RFP

12/16/2018

: 9/11/2018

I RFP #2018-16 published
4

commission
[Approve agreement with Calvin, Giordano &

jAssociates for ULDC Rewrite

! 10/23/2018

|12/3/2018

Commission

^Discussion on appointing a Commissioner as a
I
1 liasion - commission did not agree with this

lidea.

Joint workshop with PZAB

Commission Workshop

and
rewrite update

! 12/3/2018

: 1/12/2019

Workshop [Tree ordinance

Community Conversation ^update and input on ULDC @ Morgan Center

12/27/2019

! 3/25/2019

Community Conversation [update and input on ULDC @ Morgan Center

Community Conversation
[update and input on ULDC @ Shannon Staub
1

iLibrary
-}

! 6/27/2019

! 7/9/2019

Community Conversation ! update and input on ULDC @ Morgan Center

[consultant feedback -issues and potential
I

[solutions found in ULDC



: 11/5/2019 Joint meeting with PZAB ! 1st draft of ULDC rewrite

: 2/3/2020 Workshop [Layout, concerns and changes for next draft

: 1/13/2021 Community Conversation :2nd draft of ULDC and input, (virtually held)

! 3/15/2021 Joint meeting with PZAB

[Chapter 1 - Administration and Enforcement

[(completed); Chapter 2 - Definitions (partial);

jand Chapter 3 - Administrative Procedures (not

[discussed)

13/30/2021 Joint workshop with PZAB

[Planned to discuss Chapter 2, 3, 5, 6 -no

Idiscussion on ULDC Chapters. Need to

; regroup.

j4/5/2021 [Commission cancelled meeting

! 4/12/2021 Commission cancelled meeting
-f-

I
I

[Discussion on ULDC action plan - Pulled from

;the agenda by CM.
: 4/13/2021 Commission

-4

iS/11/2021 Commission
I Discussion on ULDC action plan -approved new

jinternal timeline for ULDC completion.
t
I
t

: 5/28/2021 email [revised ULDC schedule
-+-

: 7/13/2021 Joint meeting with EAB i Chapter 11, Article 5 - Tree Code only

|7/15/2021 Joint workshop with PZAB
[Chapter 2-Definitions; Chapter 12 - Off Street

[Parking; and Chapter 3 Special Events only

! 9/7/2021 Joint meeting with PZAB

[Chapter 11 - Resource Protection (except fo

iArticle 5) and Chapter 14 - Building and

I Structures
-t:

[Chapter 11, Article 5 - Tree Code only19/15/2021 Commission

: 9/28/2021 Commission

^Consent agenda to amend consultant contract

!for legal review and the sign chapter of the

:ULDC rewrite

! 10/7/2021 Commission
[Activity Centers 1 through 5 and 8 Permitted

;and prohibited uses



10/12/2021

11/1/2021

11/23/2021

Commission

Commission

CM email

:GB - Chapter 11, Article 5 (Tree Code); Street

jtrees in subdivisions and clearing ROW to

jwater's edge

iChapter 8 - Amendments to Comp Plan and

!ULDC; Chapter 10 - Flood Prevention; and

{Chapter 15 - Appendices

[revised ULDC rewrite schedule
I
I
I
T
I

I
t

t
I

.*.




