Contract No. 2024-07
Professional Engineering Services for Solid Waste Transfer Station Design

CONTRACT NO. 2024-07
PROFESSIONAL ENGINEERING SERVICES FOR SOLID WASTE TRANSFER STATION DESIGN

This Contract No. 2024-07 Professional Engineering Services For Solid Waste Transfer Station Design
(“Contract”) is made and entered by and between the City of North Port, Florida, a municipal corporation
of the State of Florida, (“City”) and Geosyntec Consultants, Inc., a Florida Profit corporation registered to
conduct business in the State of Florida, whose principal place of business is 12802 Tampa Oaks Blvd, Suite
151, Tampa, FL. 33637 (“Consultant”).

NOW, THEREFORE, for and in consideration of the mutual covenants specified herein and for other good
and valuable consideration, the sufficiency and receipt of which are hereby acknowledged, the parties
agree as follows:

1. CONSULTANT'’S SERVICES; TERM

A. Consultant agrees to diligently and timely perform services for the City relating to Professional
Engineering, for Solid Waste Transfer Station Design. Services will include design and assistance
in pre-construction and construction as identified in the Request for Proposal (“RFP”) No. 2024-
07 and Consultant’s proposal submitted November 27, 2023, The overall Scope of Services is
described in the attached Exhibit A (“Scope of Services”) with detailed tasks and associated fees
as described in the Fee Schedule as attached Exhibit B (“Fee Schedule”).

B. This Contract must commence immediately upon the date of execution of this Contract by both
the City and Consultant (“Effective Date”) and upon Consultant’s receipt of a written Notice to
Proceed from the Project Manager and must continue through the completion of the project as
described in the Project Schedule as attached in Exhibit C (“Project Schedule”). The expected
completion date for Phases 1 and 2 is August 22, 2025,

2. COMPENSATION AND PAYMENT FOR CONSULTANT’S SERVICES
A. COMPENSATION

(1) Consultant must perform the Scope of Services, for pre-construction and construction
services in the amount of EIGHT HUNDRED FOURTEEN THOUSAND SIX HUNDRED THIRTY
DOLLARS AND ZERO CENTS ($814,630.00). This fee includes all profit, direct and indirect labor
costs, personnel related costs, overhead and administrative costs, travel related out-of-
pocket expenses and costs, and all other costs which are necessary to provide the services as
outlined in this Contract. The fee must conform with the Fee Schedule.

{(2) A claim for reimbursement for these expenses must not be made to the City,

Travel related expenses and costs including labor.

Four (4) sets of signed and sealed permitting plans.

Computer usage, telephone expenses, fax, copies, printing, and postage.
Subcontractor/subconsultant mark-up.
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(3) The City’s performance and obligation to pay under this Contract are contingent upon an
appropriation by the City Commission.

B. METHOD OF PAYMENT

(1) The City pays Consultant through payment issued by the Finance Department in accordance
with the Florida Local Government Prompt Payment Act, Florida Statutes, Section 218.70, et
seq, upon receipt of Consultant’s invoice and written approval of same by the City’s
Administrative Agent indicating that services have been rendered in conformity with this
Contract. Consultant must submit an invoice for payment to the City for those specific tasks
as described in the Scope of Services that were completed during that invoicing period.

(2) For those specific services that were partially completed, progress payments will be paid in
proportion to the percentage of completed work on those specific services approved in
writing by the City's Administrative Agent based on the percentage of the amount for those
specific services.

(3) Consultant’s Invoices must be in a form satisfactory to the City of North Port Finance
Department, who will initiate dishursements.

(4) Payment due dates, late payments, and interest will be calculated, paid, and assessed in
accordance with the Local Government Prompt Payment Act, Florida Statutes Sections
218.70, et seq.

3. INDEMNITY

A. TO THE EXTENT PERMITTED BY FLORIDA LAW, THE CONSULTANT MUST INDEMNIFY AND HOLD
HARMLESS THE CITY, AND ITS OFFICERS AND EMPLOYEES, FROM LIABILITIES, DAMAGES,
LOSSES, AND COSTS, INCLUDING, BUT NOT LIMITED TO, REASONABLE ATTORNEYS' FEES, TO THE
EXTENT CAUSED BY THE NEGLIGENCE, RECKLESSNESS, OR INTENTIONALLY WRONGFUL
CONDUCT OF THE CONSULTANT AND OTHER PERSONS EMPLOYED OR UTILIZED BY THE
CONSULTANT IN THE PERFORMANCE OF THE CONTRACT WORK. THE CONTRACT DOES NOT
CONSTITUTE A WAIVER OF SOVEREIGN IMMUNITY OR CONSENT BY THE CITY OR ITS
SUBDIVISIONS TO SUIT BY THIRD PARTIES.

B. FURTHER, THE CONSULTANT MUST FULLY INDEMNIFY, AND HOLD HARMLESS THE CITY FROM
ALL SUITS, ACTIONS, DAMAGES, AND COSTS OF EVERY NAME AND DESCRIPTION, INCLUDING
ATTORNEYS’ FEES, ARISING FROM OR RELATING TO VIOLATION OR INFRINGEMENT OF A
TRADEMARK, COPYRIGHT, PATENT, TRADE SECRET OR INTELLECTUAL PROPERTY RIGHT.

C. The City must provide all available information and assistance that the consultant may reasonably
require regarding any claim. In the event of a claim, the city must promptly notify the consultant
in writing by prepaid certified mail (return receipt requested) or by delivery through any nationally
recognized courier service (such as federal express or ups) which provides evidence of delivery,
at the address provided for receipt of notices in this Contract.
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D. The insurance coverage and limits required in this Contract may or may not be adequate to
protect the city and such insurance coverage will not be deemed a limitation on the consultant’s
liability under the indemnity provided in this section. In any proceedings between the parties
arising out of or related to this indemnity provision, the prevailing party must be reimbursed all
costs, expenses, and reasonable attorney fees through all proceedings (at both trial and appellate
levels).

E. This Contract must not be deemed to affect the rights, privileges and immunities of the city as
set forth in Florida Statutes Section 768.28.

F. The terms of this section survive the termination or completion of this Contract work.
4, CONSULTANT’S INSURANCE
A. INSURANCE

(1) Before performing any work pursuant to this Contract, the Contractor must procure and
maintain, during the life of this Contract, the insurance listed below against all claims of injury
to persons or damage to property which may arise from or in connection with its performance
of the Contract work, unless otherwise specified. The policies of insurance must be primary
and written on forms acceptable to the City and placed with insurance carriers approved and
licensed by the State of Florida Department of Financial Services, and meet a minimum
financial A.M. Best and Company, Inc. rating of no less than “A - Excellent: FSC VII.” No
changes can be made to these specifications without prior written approval by the City
Manager or designee. The City Manager or designee may alter the amounts or types of
insurance policies required by this Contract upon agreement with the Contractor. The
insurance policies must remain in place until all of the Contractor’s and subcontractor(s)’
obligations and warranty periods in place pursuant to this Contract have been discharged or
satisfied.

{2) The below insurance requirements are minimum requirements for this Contract and in no
way limit the indemnity covenants contained in this Contract. The City in no way warrants
that the minimum limits are sufficient to protect the Contractor from liabilities that might
arise out of the performance of the work done pursuant to this Contract by the Contractor,
its agents, representatives, employees, or subcontractors. Contractor is free to purchase
additional insurance as it may determine necessary. The extent of Contractor’s liability for
indemnity of the City must not be limited by insurance coverage or lack thereof, or
unreasonably delayed for any reason, including but not limited to, insurance coverage
disputes between the Contractor and its carrier.

a. Workers’ Compensation and Employer’s Liability Insurance: Coverage to apply for all
employees at the statutory limits provided by state and federal laws. Include proof of
current Workers’ Compensation Coverage or Workers’ Compensation Exemption
(notarized affidavit). The policy must include Employers’ Lizhility with a limit of $100,000
each accident; $100,000 each employee; and $500,000 policy limit for disease.
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b. Comprehensive Commercial General Liability Insurance: Aggregate must apply separately
to this Contract. Minimum $1,000,000 each occurrence; $1,000,000 general aggregate;
51,000,000 products and completed ops; and $100,000 damage to rented premises.

c¢. Automobile Insurance: To include all vehicles owned, leased, hired, and non-owned
vehicles limits of not less than $1,000,000 per person; $1,000,000 per accident; and
$1,000,000 property damage, with contractual liability coverage for all work performed
under this Contract.

d. Professional Liability Insurance: Minimum $1,000,000 per occurrence for this project with
a $2,000,000 policy term general aggregate. Coverage must be extended beyond the
policy year term either by a supplemental extended reporting period (ERP) with as great
of duration as available, with no less coverage and reinstated aggregate limits, or by
requiring that any new policy provide a retroactive date no later than the inception date
of claims made. The City prefers all Professional Liability Insurance be written on an
Occurrence Form; however, in the event that the professional liability insurance required
by the Contract is written on a claims-made basis, Consultant warrants that any
retroactive date under the policy precedes the effective date of this Contract; and that
either continuous coverage will be maintained for a period of two (2) years or an extended
reporting period (ERP) with tail coverage will be obtained and maintained for a period of
two (2) years beginning at the time work under this Contract is completed.

B. WAIVER OF SUBROGATION

All required insurance policies (except professional liability) are to be endorsed with a waiver of
subrogation. The insurance companies, by proper endersement or through other means, agree
to waive all rights of subrogation against the City, its officers, officials, employees, and the City’s
insurance carriers, for losses paid under the terms of these polices that arise from the contractual
relationship or work performed by the Consultant for the City. It is the Consultant’s responsibility
to notify its insurance company of the waiver of subrogation and request written authorization or
the proper endorsement. Additionally, the Consultant, its officers, officials, agents, employees,
volunteers, and any sub-consultants, agree to waive all rights of subrogation against the City and
its insurance carriers for any losses paid, sustained, or incurred, but not covered by insurance,
that arise from the contractual relationship or work performed. This waiver also applies to any
deductibles or self-insured retentions for which the Consultant or its agents may be responsible.

C. POLICY FORM

(1) All policies required by this Contract, with the exception of Professional Liability and Workers
Compensation, or unless Risk Management through the City’s Purchasing Office gives specific
approval, are to be written on an occurrence basis and must name the City of North Port,
Florida, its Commissioners, officers, agents, and employees, as additional insureds as their
interest may appear under this Contract. Claims Made Policies will be accepted for
professional liability and hazardous materials and such other risks as are autharized by the
City's Purchasing Office. All Claims Made Policies contributing to the satisfaction of the
insurance requirements in this Contract must have an extended reporting period option or

automatic coverage of not less than two (2) years. If provided as an option, Consultant agrees
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to purchase the extended reporting period on cancellation or termination unless a new policy
is affected with a retroactive date, including at least the last policy year.

Insurance requirements itemized in this Contract and required of Consultant, must be
provided by or on behalf of all sub-consultants to cover their operations performed under this
Contract. Consultant must be held responsible for any modifications, deviations, or omissions
in these insurance requirements as they apply to sub-consultants.

Each insurance paolicy required by this Contract must:

a. Apply separately to each insured against whom a claim is made, and suit is brought,
except with respect to limits of the insurer’s liability.

b. Beendorsed to state that coverage must not be suspended, voided, or cancelled by either
party except after notice is delivered in accordance with the policy provisions. Consultant
is to notify the City’s Purchasing Office by written notice via certified mail, return receipt
requested.

The City must retain the right to review, at any time, coverage, form, and amount of
insurance.

The procuring of required policies of insurance must not be construed to limit
CONSULTANT’S liability nor to fulfill the indemnification provisions and requirements of this
Contract. The extent of CONSULTANT’S liability for indemnity of the CITY must not be
limited by insurance coverage or lack thereof, or unreasonably delayed for any reason,
including but not limited to, insurance coverage disputes between CONSULTANT and its
carrier.

Consultant must be solely responsible for payment of all premiums for insurance contributing
to the satisfaction of this Contract and must be solely responsible for the payment of all
deductibles and retentions to which such policies are subject, whether or not the City is an
insured under the policy. Consultant’s insurance is considered primary for any loss, regardless
of any insurance maintained by the City. Consultant is responsible for all insurance policy
premiums, deductibles, SIR (self-insured retentions) or any loss or portion of any loss that is
not covered by any available insurance policy.

All certificates of insurance must be on file with and approved by the City before
commencement of any work under this Contract. All certificates of insurance required herein
must be accompanied by a copy of the additionally insured documents/endorsements (CG
20101185 or combination of CG 2010370704 and CG 20370704, or equivalent). Certificates of
insurance evidencing Claims Made or Occurrences form coverage and conditions to this
Contract, as well as the Contract number and description of work, are to be furnished to the
City’s Purchasing Office (4970 City Hall Boulevard, Suite 337, North Port, FL 34286) prior to
commencement of work AND a minimum of thirty (30) calendar days prior to expiration of
the insurance contract when applicable. All insurance certificates must be received by the
City's Purchasing Office before Consultant will be allowed to commence or continue work.
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The Certificate of insurance issued by the underwriting department of the insurance carrier
must certify compliance with the insurance requirements provided herein.

{8) Notices of Accidents (Occurrences) and Notices of Claims associated with work being
performed under this Contract must be provided to Consultant’s insurer(s) and the City's
Purchasing Office as soon as practicable after notice to the insured.

5. RESPONSIBILITY OF CONSULTANT

A.

Consultant must be responsible for the professional quality, technical accuracy, and the
coordination of all reports, designs, specifications, other documents and data used or produced
by or at the behest of Consultant under this Contract. Consultant must, without additional
compensation, correct or revise any errors or deficiencies in its reports, designs, specifications,
other dacuments, and data.

If Consultant is comprised of more than one legal entity, each entity must be jointly and severally
liable.

Consultant warrants that it has not employed or retained any company or person (other than a
bona fide employee working solely for Consultant), to solicit or secure this Contract and that it
has not paid or agreed to pay any person, company, corporation, individual, or firm other than a
bona fide employee working solely for Consultant, any fee, commission, percentage, gift, or any
other consideration contingent upon or resulting from the award of this Contract.

Consultant must perform its services in accordance with generally accepted industry standards
and practices customarily utilized by competent consultant firms in effect at the time Consultant's
services are rendered. Consultant covenants and agrees that it and its employees must be bound
by the standards of conduct in Florida Statutes, Section 112.313, as it relates to work performed
under this Contract. Consultant agrees to incorporate the provisions of this paragraph in any
subcontract into which it might enter with reference to the work performed.

Consultant must comply with all federal, state, and local laws, regulations, and ordinances
applicable to the work or payment for work thereof. The City of North Port, Florida, does not
discriminate on the basis of race, color, national origin, sex, age, disability, family, or religious
status in administration of its programs, activities, or services. Consultant must not administer
this Contract in an unlawfully discriminatory manner, nor deny participation in or the benefits of
same to any individual based on that individual’s race, color, national origin, sex, age, disability,
family or religious status, marital status, sexual orientation, gender identity or expression, or
physical characteristic.

Consultant must maintain books, records, documents, and other evidence directly pertaining to
or cannected with the services under this Contract which must be available and accessible at
Consultant’s offices for inspection, audit, and copying during normal business hours by the City,
or any of its authorized representatives. Such records must be retained for a minimum of three
(3) years after completion of the services.
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6. PUBLIC RECORDS LAW: In accordance with Florida Statutes, Section 119.0701, Consultant must
comply with all public records laws, and must specifically:

A. Keep and maintain public records required by the City to perform the service.

(1) The timeframes and classifications for records retention requirements must be in accordance
with the General Records Schedule GS1-SL for State and Local Government Agencies.

(See http://dos.state.fl.us/library-archives/records-management/general-records-schedules/).

(2) “Public records” means and includes those items specified in Florida Statutes, Section
119.011(12), as amended from time to time, and currently defined as: All documents, papers,
letters, maps, hooks, tapes, photographs, films, sound recordings, data processing software,
or other material, regardless of the physical form, characteristics, or means of transmission,
made, or received pursuant to law or ordinance or in connection with the transaction of
official business with the City. Consultant’s records under this Contract include but are not
limited to, supplier/subcontractor/subconsultant invoices and contracts, project documents,
meeting notes, e-mails and all other documentation generated during this Contract.

B. Upon reguest from the City’s custodian of public records, provide the City, at no cost, with a copy
of the requested records or allow the records to be inspected or copied within a reasonable time
at a cost that does not exceed the cost provided for by law. All records kept electronically must
be provided to the City, upon request from the City’s custodian of public records, in a format
compatible with the information technology systems of the City.

C. Ensure that project records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law for the duration of this
Contract term and, if Consultant does not transfer the records to the City following completion
of this Cantract, for the time period specified in General Records Schedule GS1-SL for State and
Local Government Agencies.

D. Upon completion of this Contract, transfer, at no cost, to the City all public records in Consultant’s
possession or keep and maintain public records required by the City to perform the service. If
Consultant transfers all public records to the City upon completion of this Contract, Consultant
must destroy any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements. If Consultant keeps and maintains public records upon the
completion of this Contract, Consultant must meet all applicable requirements for retaining
public records.

E. IF CONSULTANT HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO CONSULTANT’S DUTY TO PROVIDE
PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE
CUSTODIAN OF PUBLIC RECORDS AT CUSTODIAN OF PUBLIC RECORDS,
4970 CITY HALL BOULEVARD, NORTH PORT, FLORIDA 34286, 941.429.7063
OR HOTLINE 941.429.7270; E-MAIL: Publicrecordsrequest@northportfl.gov.
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7. OWNERSHIP AND USE OF WORK PRODUCT

A.

B.

It is understood and agreed that the Consultant must deliver to the City the Consultant’s work
product, including reports and other documents and data developed in connection with its
services; this work product will become the City’s property upon receipt. The Consultant hereby
assigns all its copyright and other proprietary interests in the work product to the City.

The Censultant may not use any of the work product on any non-City project unless the City agrees
in writing. The City’s reuse of the work product on other projects will be at the City’s risk.

The City records all land related changes and/or activities in its corporate based Geographic
Infermation System (GIS). The Consultant must provide the City at no additional cost all GIS or
Computer Aided Drafting (CAD) formatted data created or modified in support of each project, as
a project deliverable for inclusion into the City’s GIS. GIS data files submitted in support of a
project must adhere to City GIS standards, and CAD drawings submitted must adhere to City CAD
standards as provided in writing by the Administrative Agent,

Computer systems and databases used for providing the documents necessary to this Contract
must be compatible with existing City systems. The Administrative Agent will advise the
Consultant of the systems and databases in writing or in the Notice to Proceed, and upon any
changes thereafter.

8. CONSULTANT PERFORMANCE

A.

The timely performance and completion of the required services is vitally important. Consultant
must assign an Administrative Agent, together with such other personnel as are necessary for
timely delivery of services pursuant to the requirements of this Contract. Consultant’s personnel
assigned to perform the services of this Contract must comply with the information presented in
the professional services response proposal made a part hereof by reference. Consultant must
ensure that all key personnel, support personnel, and other agents are fully qualified and capable
to perform their assigned tasks. Any change or substitution to Consultant’s key personnel must
receive the City’s Administrative Agent’s written approval before any changes or substitution can
become effective.

The services to be rendered by Consultant must commence within one (1) calendar week of
Consultant’s receipt of written Notice to Proceed from the City.

Consultant specifically agrees that all work performed under the terms and conditions of this
Contract must be completed within the time limits as set forth, subject only to delays caused

through no fault of Consultant or the City,

Consultant agrees to provide to the City's Administrative Agent, monthly written progress reports
concerning the status of the work. The City’s Administrative Agent may determine the format for
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this progress report. The City must be advised at the City’s request, and in writing, as to the status
of work to be performed by Consultant.

E. In the event unreasonable delays occur on the part of the City or regulatory agencies as to the
approval of any plans, permits, reports or other documents submitted by Consultant which delay
the Project Schedule completion date, the City must not unreasonably withhold the granting of
an extension of the Project Schedule time limitation equal to the aforementioned delay.

9. CITY OBLIGATIONS

A. The City’s Administrative Agent is designated to serve as project coordinator and to do all things
necessary to properly administer the terms and conditions of this Contract. The responsibility of
the City’s Administrative Agent will include:

(1) Examination of all reports, sketches, drawings, estimates, proposals, and other documents
presented by Consultant, and render in writing, decisions pertaining thereto within a
reasonable time.

(2) Transmission of instructions, receipt of information, interpretation and definition of the City’s
policies and decisions with respect to design, materials, and other matters pertinent to the
work covered by this Contract.

(3) Review for approval or rejection all Consuitant’s documents and payment requests.

B. The City will, upon request, furnish Consultant with all existing data, plans, studies, and other
information in the City’s possession which may be useful in connection with the work of this
Project, all of which must be and remain the property of the City and must be returned to the
City’'s Administrative Agent upon completion of the services to be performed by Consultant.

C. The City's Administrative Agent will conduct periodic reviews of the work of Consultant necessary
for the completion of Consultant’s services during the period of this Contract, and may make other
City personnel available, where required and necessary to assist Consultant. The availability and
necessity of additional City personnel tc assist Consultant will be determined solely within the
discretion of the City. The City’s technical obligations to this Project, if any, are stated in Specific
Authorizations and Work Authorizations.

D. The City must not provide any services to Consultant in connection with any claim brought on
behalf of or against Consultant,

10. TERMINATION

A. City's Termination With or Without Cause. The City Manager or designee may terminate any Work
and this Contract, or both, with or without cause, in whole or in part, whenever the City Manager
or designee determines that termination is in the City's best interest.
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(1) The City may effectuate termination by delivering to the Consultant a written notice of
termination at least thirty (30) calendar days before the date of termination, specifying the
extent to which performance of the Work is terminated and the date upon which the
termination hecomes effective.

(2) Except as otherwise directed in the notice, the Consultant must: {i) cease all work on the date
of receipt of the notice of termination or other date specified in the notice; (ii) place no further
orders or subcontracts for materials, services, or facilities except as necessary for completion
of the portion of the Work not terminated; (iii) terminate all vendors and subcontracts; and
(iv) settle all outstanding liabilities and claims.

(3) The Consultant must deliver to the City all documents (including but not limited to reports,
designs, specifications, and all other data) prepared or obtained by the Consultant in
connection with its services.

(4) The City will pay the Consultant for the portion of the terminated Work completed prior to
delivery of the notice of termination. The City has no obligation under any circumstance to
make any payment to the Consultant for terminated Work that has not been performed or
that is performed after delivery of the notice of termination.

Non-Appropriation: The parties acknowledge and agree that the obligations of the City to fulfill
financial obligations of any kind pursuant to any and all provisions of this Contract, or any
subsequent contract entered into pursuant to this Contract or referenced herein to which City is
a party, are subject to the provisions of Florida Statutes, Section 166.241, regardless of whether
a particular obligation has been expressly so conditioned. Since funds are appropriated annually
by the City Commission on a fiscal year basis, the City’s legal liability for the payment of any costs
must not arise unless and until appropriations for such costs are approved for the applicable fiscal
year by the City Commission. No liability must arise, if a request for such appropriations is
excluded from the budget approved by the City Commission. Notwithstanding the foregoing, any
commissioner, officer, employee, director, member or other natural person or agent of City must
not have any personal liability in connection with the breach of the provisions of this section or in
the event of a default by City under this section. This Contract must not constitute an
indebtedness of City, or an obligation for which the City is obligated to levy or pledge any form of
taxation or for which City has levied or pledged any form of taxation. It is expressly understood
by the parties that funding for any subsequent fiscal year of the Contract is contingent upon
appropriation of monies by the City Commission. If funds are not available or appropriated, the
City reserves the right to terminate the Contract. The City will pay any outstanding invoices for
work completed by the Consultant prior to such termination.

Termination for Abandonment. If the Consultant abandons performance under this Contract, the
City Manager or designee may terminate this Contract upon three (3) calendar days’ written
notice to the Consultant indicating the intention to do so. The written notice must state the
evidence indicating the Consultant’s abandonment.,
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Termination for Non-Civility. The Consultant agrees that its employees and agents will
communicate with City employees and members of the public in a civil manner. Any aspect of the
Consultant’s performance, including complaints received from City employees or members of the
public, may cause the City to terminate this Contract in accordance with the provisions contained
herein.

Consultant’s Termination. The Consultant may terminate this Contract only in the event the City
fails to pay the Consultant’s properly documented and submitted payment request within ninety
(90) calendar days of the Administrative Agent’s approval, or if the City suspends a project for
longer than ninety (90) calendar days.

Court Proceedings. The City Manager or designee reserves the right to terminate this Contract
immediately in the event the Consultant is placed in either voluntary or involuntary bankruptcy,
a receiver is appointed for the Consultant, or an assignment is made for the benefit of creditors.

Breach. In the event the Consultant is in breach of this Contract, the City must provide written
notice of the breach and the Consultant will have ten (10) calendar days to cure, calculated from
the date the Consultant receives the notice. If the Consultant fails to cure within the ten (10)
calendar days, the City Manager or designee may immediately terminate this Contract and/or
refuse to make any additional payment, in whole or in part, and may demand the return of a
portion or the entire amount previously paid to the Consultant due to:

(1) The quality of a portion or all the Consultant’s Work not being in accordance with the
requirements of this Contract;

(2) The quantity of the Consultant’s Work not being as represented in the Consultant’s payment
request, or otherwise;

(3) The Consultant’s rate of progress is, in the City’s reasonable opinion, whether Substantial
Completion, Final Completion, or both, inexcusably delayed;

(4) The Consultant’s failure to pay the Consultant’s project related obligations, including but not
limited to subcontractors, subconsultants, laborers, materialmen, equipment, and other
suppliers;

(5) Claims made, or likely to be made, against the City or its property;
(6) Loss caused by the Consultant;

(7) The Consultant’s failure or refusal to perform any of its obligations to the City, after written
notice and a reasonable opportunity to cure, as set forth above; or

(8) Violation of any local, state, or federal law in the performance of this Contract constitutes a
breach of this Contract.
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H. Waiver. Any delay or failure to enforce any breach of this Contract by either the City or the
Consultant will not be binding upon the waiving party unless the waiver is in writing. In the event
of a written waiver, the waiver will not affect the waiving party’s rights with respect to any other
or further breach. The making or acceptance of a payment by either party with knowledge of the
existence of a default or breach must not operate or be construed to operate as a waiver of any
subsequent default or breach.

I.  E-Verify Violation.

(1) If the City has a good faith belief that the Consultant has knowingly violated Florida Statutes
Section 448.09(1), the City may immediately terminate this Contract.

(2) If the City has a good faith belief that a subcontractor/subconsultant has knowingly violated
Florida Statutes Section 448.09(1), but the Consultant has otherwise complied, then the City
must without delay notify the Consultant and order the Consultant to immediately terminate
its contract with the subcontractor/subconsultant.

(3) The Consultant must comply with Florida Statutes Section 448.095(2) for any challenge to
termination of this Contract under this Section.

J. Remedies. In the event of a default or breach of this Contract terms, the City may avail itself of
every remedy given to it now existing at law or in equity, and every remedy must be in addition
to every other remedy given or otherwise existing and may be exercised from time to time and as
often and in the order as the City deems expedient. The exercise, or the beginning of the exercise,
of one remedy must not be deemed to be a waiver of the right to exercise, at the same time or
thereafter, any other remedy. The City’s rights and remedies set forth in this Contract are not
exclusive and are in addition to any other rights and remedies available to it in law or in equity.

11. INDEPENDENT CONTRACTOR

A. The relationship between the Consultant and the City is that of an independent contractor.
Nothing contained herein will be deemed or construed as creating the relationship of employer-
employee, principal-agent, partnership, or joint venture between the parties. It is understood and
agreed that no provision contained herein, or any acts of the parties, will be deemed to create
any relationship between them other than that as detailed herein. The Consultant retains sole
and absolute discretion and judgment in the manner and means of carrying out the services,
within the established rules and regulations of the City.

B. The Consultant is not entitled to any salary or benefits other than the compensation described in

Section 2 of this Contract. The Consultant must provide, at their sole expense, all supplies and
materials needed for the services that are not otherwise provided by the City.
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12. WAIVER

Any delay or failure to enforce any breach of this Contract by either City or Consultant must not be
binding upon the waiving party unless such waiver is in writing. In the event of a written waiver, such
a waiver must not affect the waiving party’s rights with respect to any other or further breach. The
making or acceptance of a payment by either party with knowledge of the existence of a default or
breach must not operate or be construed to operate as a waiver of any subsequent default or breach.

13. NO HIRE

CONSULTANT must not hire any City employee associated with this project throughout the duration
of this Contract and for a period of one (1) year after completion.

14. NOTICES

Except as specified elsewhere in this Contract, all notices provided for in this Contract must be in
writing and transmitted by FedEx, UPS, or by certified mail, return receipt requested to the following.
A party may update its notice information by providing written notice to the other party.

THE CITY’S ADMINISTRATIVE AGENT:
Manuel Abreu, Project Manager

City of North Port Public Works

1100 North Chamberlain Blvd.

North Port, FL 34286

TEL: 941.240.8091

Email: mabreu@northportfl.gov

WITH COPIES OF NOTICES TO:

City of North Port, Florida

City Attorney’s Office

4970 City Hall Boulevard

North Port, FL 34286

EMAIL: northportcityattorney@northportfl.gov

CONSULTANT’S REPRESENTATIVE:

Contact name: Thomas Ramsey, PE, Senior Vice Principal/Vice President
Company name: Geosyntec Consultants, Inc.

Street address: 12802 Tampa Oaks Blvd, Suite 151

Tampa, FL 33637

TEL 813.379.4407

EMAIL: TRamsey@Geosyntec.com

15. CONFLICTS

In the event of any conflict between the provisions of this Contract and RFP No. 2024-07 or
Consultant’s response, which are made a part hereof by reference, this Contract must control.
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16. E-VERIFY SYSTEM: Upon entering into this Contract, the Consultant must be registered with and must
continue during the term of this Contract to use the Department of Homeland Security E-Verify
System as required by Section 448,095, Fla. Stat., Employment Eligibility, including but not limited to,
verifying the work authorization status of all newly hired employees, and requiring all
subcontractors/subconsultants to provide an affidavit attesting that the subcontractor/subconsultant
does not employ, contract with, or subcontract with, an unauthorized alien. The Consultant must
maintain a copy of such affidavit for the duration of the contract.

17. SCRUTINIZED COMPANIES

A. Asrequired by section 287.135(5), Florida Statutes, for contracts of $1,000,000.00 or less, when
submitting a bid or proposal, and prior to entering into a contract with the City, every person or
entity must certify on a form provide by the City, that it is not on the Scrutinized Companies that
Boycott Israel List, created pursuant to section 215.4725, Florida Statutes, and that it is not
engaged in a boycott of Israel.

B. Asrequired by section 287.135(5), Florida Statutes, for contracts of $1,000,000.00 or more, when
submitting a bid or proposal, and prior to entering into a contract with the City, every person or
entity must certify on a form provided by the City, that all of the following are true:

(1) It is not on the Scrutinized Companies that Boycott Israel List, created pursuant to section
215.4725, Florida Statutes, and that it is not engaged in a boycott of Israel; and

(2) It is not on the Scrutinized Companies with Activities in Sudan list or the Scrutinized
Companies with Activities in Iran Petroleum Energy Sector list, created pursuant to section
215.473, Florida Statutes; and

(3) Itis not engaged in business operations in Cuba or Syria.
C. PENALTY:

(1) If a false certification is submitted or the person or entity has been placed on one of the
above-noted Lists of Scrutinized Companies or has engaged in business operations in Cuba or
Syria, the person or entity will be in breach of this Contract terms and the City may terminate
the Contract.

{(2) A person or entity that has been found to have provided a false certification may be subject
to a civil penalty equal to the greater of $2 million or twice the amount of the Contract, plus
all reasonable attorney’s fees and costs, including any costs for investigations that led to the
finding of the false certification; and

(3) Aperson or entity that has been found to have provided a false certification must be ineligible

to bid on any contract with the City for three (3) years after the date the City determined that
a false certification has been submitted.
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18, FORCE MAJUERE

A. Should performance of any obligation created under this Contract become illegal or impossible
by reason of:

(1) Astrike or waork stoppage, unless caused by a negligent act or omission of either Party;

(2) An act of God, tornado, hurricane, flood, sinkhole, fire, explosion, landslide, earthquake,
epidemic, pandemic, quarantine, pestilence, or extremely abnormal and excessively
inclement weather;

(3) An act of a public enemy, act of war, terrorism, effect of nuclear radiation, blockage,
insurrection, riot, civil disturbance, state of martial law, or national or international calamity;

(4) A declared emergency of the federal, state, or local government; or
(5) Any other like event that is beyond the reasonable control of the non-performing party;

Then the performance of any such obligation is suspended during the period of, and only to the
extent of, such prevention or hindrance, provided that:

(6) The non-performing party provides written notice within five (5) days of the event of force
majeure, describing the event in sufficient detail, including but not limited to: the nature of
the occurrence, a good faith estimate of the duration of the delay, proof of how the event
has precluded the non-performing party from performing, and the means and methods for
correcting the delay; and continues to furnish timely reports of all actions required for it to
commence or resume performance of its obligations under this Contract;

(7) The excuse of performance is no greater in scope or duration than required by the event of
force majeure;

(8) No obligations of either party that arose before the force majeure are excused as a result of
the event of force majeure; and

(9) The non-performing party uses all reasonable diligence to remedy its inability to perform.

B. Economic hardship of a party does not constitute an event of force majeure. A party must not be
excused from performance due to forces that it could have reasonably prevented, removed, or
remediated prior to, during, or immediately after their occurrence.

C. The non-performing party’s affected obligations under this Contract must be temporarily
suspended during, but not longer than, the continuance of the event of force majeure and a
reasonable time thereafter as may be required to commence or resume performance of its
obligations. Notwithstanding the above, performance must not be excused under this section for
a period exceeding two (2) months, provided that in extenuating circumstances, the City may
excuse performance for a longer term.
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The term of this Contract will be extended by a period equal to that during which the non-
performing party’s performance is suspended under this section.

19. MISCELLANEOQOUS

A.

Authority to Execute Contract. The signature by any person to this Contract must be deemed a
personal warranty that the person has the full power and authority to bind any corporation,
partnership, or any other business or governmental entity for which the person purports to act.

Binding Effect/Counterparts. By the signatures affixed hereto, the parties intend to be bound by
the terms and conditions hereof. This Contract is binding upon and must inure to the benefit of
the Parties and their respective heirs, executars, administrators, successors, and assigns. It may
be signed in counterparts.

Governing Law and Venue. The laws of the State of Florida govern the rights, obligations, and
remedies of the Parties under this Contract. The exclusive venues for any legal or judicial
proceedings in connection with the enforcement or interpretation of this Contract are the Circuit
Court of the Twelfth Judicial Circuit in and for Sarasota County, Florida, and the United States
District Court for the Middle District of Florida.

No Agency. Nothing contained in this Contract must be deemed or construed as creating the
relationship of principal and agent, or of partnership or joint venture, between the Parties, it being
understood and agreed that any provision contained in this Contract, or any acts of the Parties
must not be deemed to create any relationship between them other than that as detailed herein.

Severability. If any court holds that any provision of this Contract to be illegal, invalid, or
unenforceable, the remaining provisions must be valid and binding upon the parties. One or more
waivers by either party of any breach of any provision, term, condition, or covenant must not be
construed as a waiver of a subsequent breach by the other party.

Headings. The descriptive titles appearing in each respective paragraph thereof are for
convenience only and are not a part of this Contract and do not affect its construction.

Complete Contract. This Contract incorporates and includes all prior negotiations,
correspondence, contracts, or understandings between the parties, and the parties agree that
there are no commitments, agreements or understandings concerning the subject matter of this
Contract that are not contained in this document. This Contract supersedes all other contracts
between the parties, whether oral or written, with respect to the subject matter.

Amendment. No amendment, change, or addendum to this Contract is enforceable unless agreed
to in writing by both parties and incorporated into this Contract. Any amendments changing City’s
financial obligations under this Contract must require approval by the City Commission, The City
Commission hereby authorizes the City Manager or City Manager’s authorized designee to
approve and execute all contract amendments on behalf of City that do not change City's financial
obligations under this Contract.
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Assignment. The Consultant must not assign this Contract or any right or responsibility herein
unless with the written consent of the City.

Non-Discrimination. The City of North Port, Florida does not discriminate on the basis of race,
color, national origin, sex, age, disability, family, or religious status in administration of its
programs, activities, or services. The Consultant must not administer this Contractin an unlawfully
discriminatory manner, nor deny participation in or the benefits of same to any individual based
on that individual’s race, color, national origin, sex, age, disability, family or religious status,
marital status, sexual orientation, gender identity or expression, or physical characteristic.

[This space intentionally left blank]
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IN WITNESS WHEREOF, the parties have executed this Contract as follows.

CONSULTANT
Geosyntec Consultants, Inc.

By: /?/t/gm (Signature)

e Fazs, itle)
Tieomss, sy

ACKNOWLEDGEMENT

STATE OF FtORIBA Monylansl

COUNTY OF Mgyl

The foregoing instrument was acknowledged before me by means of M\physical presence or OJ online
notarization, this 4| day of _"TSNecember 2024 by Thowins R. &amsey (name) as
Sect@nl/(title) for _ Geosyndec Consubhnls Tioc (entity).

Vice Pregiclent :; % : Z
Notary Publi '

Personally Known K OR Produced Identification .
Type of Identification Produced CASSIDY JONES N},

; Noiary Public - State of Maryland
I Anne Arundel County 1
¥ My Commission Expires Apr 16, 2028 .

R T g £ A
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Appraved by the City Commission of the City of North Port, Florida on EMU:E JS ; 205

CITY OF NORTH PORT, FLORIDA

M4

AW U
A, JER ETCHER II, ICMA-CM, MPA

CITY MANAGER

—‘/{/. g
};f»’ AEL GOLEN, CPM

TERIM CITY ATTORNEY
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EXHIBIT "A" TO CONTRACT NO. 2024-07

SCOPE OF SERVICES

[ 12802 Tampa Oaks Boulevard, Suite 151
Geo Syrltec Tamps, Florida 33637
PH 813 §10-5547
consultants W geosyonc.com
14 November 2024
Ms. Alla V. Skipper, CPPB
Senior Contract Administrator
Finance Department
City of North Port

4970 City Hall Blvd, Ste 337
North Port, FL 34286

Subject:  Scope of Services and Fee Proposal for Transfer Station Design and Permitting
North Port, Florida

Dear Ms. Skipper:

Geosyntec Consultants, Inc. (Geosyntec) has prepared this technical scope of services and fee
proposal for the City of North Port (City) to prepare design and permitting documents for the
construction of a new transfer station and scalehouse to be located at 9.7-acre parcel on Yorkshire
Street in North Port, Florida (hereinafter referred to as ‘site’).

This proposal was prepared by Marc J. Rogoff, Ph.D. and Sarah Gustitus-Graham, Ph.D., P.E. and
reviewed by Thomas Ramsey, P.E. in accordance with the firm’s internal review policy.

BACKGROUND

Based on typical standards for transfer station design and expressed input from the City, Geosyntec
anticipates the following features for the transfer station and associated on-site facilities:

¢ scalehouse for weighing incoming and outgoing waste hauling trucks;
* office space and a restroom within the scalehouse;
¢ pre-engineered metal transfer station building with interior concrete containment walls;

¢ concrete tipping floor on an elevated earth embankment for temporary staging of waste
during the working day;

e transfer trailer drive-through loading bay(s);

e parking areas for employees, visitors and transfer vehicles;

¢ afueling station for city vehicles and equipment;

NCP237157
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* buffer area for open space, landscaping, trees, berms, and walls that reduce impacts on
future neighbors; and

¢ holding area for inspecting incoming loads and holding unauthorized waste loads or
materials for removal.

The overall goal of this task assignment is to complete the design and permit documents required
to develop the facility. To achieve this goal, the following activities must be addressed:

e pre-application meeting with the Florida Department of Environmental Protection (FDEP)
Southwest District;

¢ hydrogeological and geotechnical investigation of the proposed site;

* topographic and property line mapping of the property;

* detailed design of the transfer station building and scalehouse including architectural,
foundation, pavement, structural, mechanical, electrical, plumbing, and fire suppression
design;

¢ site civil design including grading and access roads;

¢ connection of the leachate management system to City wastewater infrastructure;

¢ environmental permitting including FDEP Solid Waste Transfer Station Permitting, and
FDEP Environmental Resource Permitting (stormwater permitting).

Based on these assumptions, we have prepared a scope of services as follows.
SCOPE OF SERVICES

Geosyntec has organized the scope of services to provide a phased approach that will give the City
maximum flexibility with regard to the development of the project. The project is split into two
phases. During the first phase, the initial design and site development information is completed in
order to allow the City to decide the specifics of the transfer station, consider value engineering
opportunities, and set the stage for final development. For Phase 2, we have provided a scope and
budget to complete the design and permitting assuming a design-bid-build scope of services.

NCP23ITI57
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PHASE 1- SITE PLAN DEVELOPMENT
Task 1: Preliminary Design Options

Geosyntec understands that the City intends to review the benefits and drawbacks of potential
options for transfer station design and operations.

Geosyntec will present a summary of the benefits and drawbacks of the following two designs:

1. An “Open-top” loading system utilizing a lift and load method, which is the most common
type of transfer station design in the United States. The design for the lift and load method
includes a push wall between the loading bays and the tipping floor that requires waste to be
lifted 3 to 5 feet to be loaded in the top of the tractor trailer. During loading, waste is
compacted either using a front-end loader or a wheeled excavator with a grapple.

2. A compactor system that would consist of a loading hopper that feeds a stationary, industrial
compactor that is used to load the tractor trailer through the tailgate of the trailer. The
compactor hopper can be loaded either with a front-end loader or by a conveyor belt.

Note that it is our understanding that no utilities are available at the site and that electric service
would have to be extended more than two miles to service the property. For any waste handling
system other than open-top, three-phase, 480-volt power will be required in order to run electric
motors that will likely be more than 50 horsepower. This may be cost-prohibitive and will be
reviewed early in the project.

We assume that the presentation on options will be delivered via a virtual Teams meeting, and a
PDF version of the presentation will be provided to the client following the meeting. The design
chosen by the City during this Task will guide elements of the design that are discussed further in
Tasks 3 and 6.

Task 2: Existing Conditions Surveys (Topographic, Boundary and Ecological)

Geosyntec will subcontract a Florida Licensed Professional Land Surveyor to provide an existing
conditions topographic and tree survey of the project area, as well as a property boundary survey
for the 11.4-acre site made up of six combined parcels (Attachment 1). Given that the proposed
property consists of up to six (6) different parcels, we assume that the City will provide an exhibit
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showing geometry of the proposed site to facilitate the surveyor's preparation of a new overall
boundary. This survey will be incorporated into the engineering drawings for the project.

Geosyntec will subcontract an environmental consultant to conduct an aquatic resources
delineation and listed species survey. The subconsultant will delineate the jurisdictional wetland
limits in accordance with the Florida Wetlands Delineation Manual (Chapter 62-340, FAC)
suitable for submittal to the FDEP and in accordance with the U.S. Army Corps of Engineers
(USACE) 1987 Wetlands Delineation Manual, 2010 Supplement. The wetland limits will be
flagged in the field and the flag locations collected using a Global Positioning System (GPS) with
sub-meter accuracy. The wetland limits will be shown on an aerial map and incorporated into
engineering drawings for the project. Geosyntec will attend a site visit with the environmental
consultant and FDEP to formally review and approve the jurisdictional lines. The results of the
aquatic resources delineation and listed species survey will be summarized in an Environmental
Assessment Report.

Task 3: Final Site Layout and Cost Estimate

To support the City’s decision-making process, Geosyntec will prepare a final site layout and
grading plan along with conceptual floor layouts of the transfer building and scalehouse as a means
to support value engineering and City decision making for final development. This site plan design
will be used to develop an engineer’s cost estimate for construction of the facility and help inform
the decision on which Phase 2 development option should be selected, as discussed further below.

Task 4: Permit Pre-Application Meetings

Permitting of the facility will require an FDEP Solid Waste Facility permit, an Environmental
Resources Permit (ERP), and a modification to the City's existing Water Use permit through the
Southwest Florida Water Management District (SWFWMD) as discussed further in Task 7. Pre-
application meetings will be held as part of Phase 1 to determine if there are any extenuating
circumstances that should be considered in permitting and would therefore increase the cost or
complexity of Phase 2.

PHASE 2 — DETAILED DESIGN

As described in the introduction to the Scope of Services, Tasks 5 through 7 assume a traditional
design-bid-build approach in which Geosyntec and its subconsultants will prepare detailed
construction drawings and specifications that are necessary to permit and build the project using a

NCP237157
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general contractor in the open marketplace. If the City wishes to pursue a different procurement
method, we will provide a revised scope of services at that point.

Task 5: Hydrogeological and Geotechnical Investigation

A geotechnical investigation of the site will be undertaken, culminating in production of a
Geotechnical Investigation Report to be submitted to the Florida Department of Environmental
Protection (FDEP) with the transfer station permit application. Based on our experience with
similar sites, Geosyntec estimates that six (6) standard penetration test (SPT) borings and four (4)
hand auger borings will be performed. Task 5 includes the following geotechnical investigation
items:

1. Staking of proposed soil boring and hand auger locations.

2. Coordination with a driller to advance up to five (5) borings with SPT, to a depth of 30 feet
(ft) below ground surface (bgs), and one (1) boring with SPT to 50 ft bgs.

3. Provide oversight of drilling activities, assumed to take up to 3 days to complete the field
work.

4. Completion of up to four (4) hand augered borings with for field classification of soils
collected to depths of 5 ft bgs.

5. Procure a geotechnical laboratory to perform up to two (2) soil classification tests.
6. A survey of potable water wells within 500 ft of the site.
7. Estimation of a seasonal high water table elevation.

8. Completion of up to two (2) double-ring infiltrometer tests within the footprint of the
proposed stormwater feature(s).

The geotechnical investigation will be limited to obtaining information needed for structural
design of the facility (i.e., for structural fill, foundation, and slab-on-grade design considerations).
The final laboratory testing program will depend upon the soils encountered during drilling.
Should clays be encountered, consolidation testing will be performed. Geosyntec has assumed
that we will obtain, at a minimum, two samples (one sand and one clay). Required tests will include
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moisture content, Atterberg (for fine-grained soils) and grain size distribution, organic content,
and consolidation.

This information will be incorporated into a geotechnical report for the project. The report will
include a review of the data obtained, including: (i) description of soil conditions; (ii) stratigraphy;
and laboratory test data; (iii) geotechnical analyses, including bearing capacity and settlement
analyses for the elevated earth embankment and building; and (iv) recommendations for the type
and design of the foundation for the building. This task does not include detailed foundation
design, which will be completed in Task 6 following input from the building manufacturer.

Task 6: Transfer Station Design

e Transfer station design requirements for Task 6 are subdivided into site development
design and building design. Site development will be completed by Geosyntec and
includes stormwater management, access road and other paved area design, and leachate
management. Proposed elevations for the tipping floor and loading bays will be based on
surrounding grades and the need to tie into internal and public roads.

e For the transfer building, design work will be performed by Geosyntec’s subconsultants.
Geosyntec anticipates using Howard and Associates (Howard) for architecture, Wekiva
Engineers, LLC (Wekiva) for structural engineering, BSA LifeStructures (BSA) for fire
suppression, and EMI Florida (EMI) for mechanical, electrical, and plumbing design. All
four firms have similar industrial design and/or specifically transfer station-specific
expertise. Howard, Wekiva, BSA, and EMI have prepared detailed proposals describing
their work for the project, which are attached for your reference. We can provide additional
information on qualifications of our subconsultants if requested.

¢ We anticipate that the final permit level drawing set will include between 50 and 70 total
drawing sheets, broken down into the following categories:

e Site Civil Drawings: 10 to 15 sheets

¢ Architectural Drawings: 10 to 20 sheets

¢ Building Structural Drawings: 10 to 15 sheets

s Electrical and Utility Drawings: 15 to 35 sheets

+ Erosion and Sediment Control Drawings: 5 to 8 sheets
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Note that one of the drivers for the large number of drawings is the fact that two buildings will be
constructed (waste transfer and scale house), necessitating architectural, structural, and
mechanical/electrical elements for each.

Design documents for the permitting of the transfer station will include the following:

1. An existing conditions plan and a proposed drainage plan that shows the plan view of the
proposed site development and stormwater improvements along with applicable cross
sections of the stormwater detention areas and drainage features. An erosion and sediment
control plan will be developed to show silt fence and turbidity curtain (if needed) along
the project boundary along with the required details.

2. A pre-engineered metal building of approximately 10,000 to 15,000 f* for the transfer
station. The size of the transfer station building will be decided during Task 1, based on
input from the City, including construction budget and long-term: needs. The tipping floor
for the transfer station will incorporate high strength, steel fiber reinforced concrete in
order to improve durability against abrasion and reinforced concrete push walls to protect
the building and provide stacking for temporary waste storage on the tipping floor. Note
that no employee facilities have been assumed in the transfer building as they will be
located within the scalehouse (described below).

3. Transfer trailer loading bay(s), the details of which will be determined based on the
transfer station design that the City decides upon in Task 1.

4. Sprinkler system and mechanical ventilation. Ventilation will be designed to reduce dust
and vent potential odors away from nearby properties. Geosyntec’s understand is that no
utility (i..e, power, water and sewer) connections are available in the vicinity of the site.
Therefore, design for a water well and storage tank for fire suppression will be provided.

5. Development of a leachate collection system. Leachate collection will be provided for the
tipping floor and loading bays using a leachate sump. The leachate collection system will
be drained to an on-site storage tank, to be periodically emptied by a vacuum truck. The
leachate collection system will be designed with integral trash/grit removal that will the
readily accessible to support maintenance. Geosyntec understands that there are no sewer
connections in the vicinity of the site.

6. A scale facility that includes a pre-fabricated metal scale house that is approximately 750
square feet and includes a scale master work station, a restroom, and a small office space
that could be used as a breakroom. The scale facility will include one 60-ft long scale,
leaving space for a second scale if the City chooses to install one in the future. The facility
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will be designed to allow for efficient processing of incoming/outgoing truck traffic based
on coordination with the City regarding expected volumes and fypes of customers for the
facility. Geosyntec recommends avoiding a modular building as our experience is these
facilities have a limited service life and require significant maintenance.

7. Extension of the existing electric service from the public right-of-way. We assume that
the City will facilitate internally with the local utility to extend electric supply to the site.
Design of one on-site generator is included.

8. Design of a stormwater management pond. A stormwater management pond sized in
accordance with City and State requirements will be located to manage runoff for the
completed facility. Note that several smaller ponds may be used instead of one larger
pond depending on the final layout of the facility.

9. A fuel station location will be designated on the plans for use by solid waste collection
vehicles, transfer trailers, and vehicles from other various City operations. We assume
the City will contract with its fuel supplier for a unified, above-ground storage tank and
fueling system, therefore, design will be limited to the tank pad and electric service.

10. Design of an entrance, driveways and parking areas to facilitate the flow of traffic across
the facility.
Geosyntec assumes a total of four in meetings with the City for this task. With the exception of a

kick-off meeting, meetings are assumed to be held via Microsoft Teams. Additionally, Geosyntec
assumes weekly communication with subcontractors regarding design and deliverables.

Task 7: Facility Permitting Support

In Task 7 Geosyntec will prepare permit submittals required for the transfer station. Note that
Yorkshire Street is a city owned street. Therefore, while design of the entrance is included in the
scope, permitting related to constructing an entrance onto Yorkshire Street is not included in this
proposal. Additionally, we assume that the City will manage all permitting and approvals related
to planning and zoning for the selected site. The following permitting is included in the scope of
work:

* Florida Department of Environmental Protection (FDEP) Application to Construct,
Operate, or Modify a Waste Processing Facility. Under Florida law, waste processing
facilities shall be permitted pursuant to Section 403.707, Florida Statutes (F.S.) and in
accordance with Florida Administrative Code (FAC) Rules 62-701.320 and 62-
701.710. Geosyntec will prepare and submit the permit application package to FDEP,
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which will comply with the requirements of FS and FAC. As such, it will include the
design plans and specifications prepared under Task 6, a site plan, an engineering
report, an operation plan, closure plan, and any other required forms and background
documentation required. The FDEP fee of $2,000 is included in this proposal.

» Environmental Resource Permit (ERP). Geosyntec will prepare and submit the required
ERP permit application package for stormwater to the FDEP. A pre-application
meeting will be held with the FDEP South District to discuss the project details and
intent. Upon completion of the pre-application meeting and engineering plans,
Geosyntec will electronically submit the permit application and the engineering plans
to the FDEP for review and approval. The ERP application fee of $1,500 is included
in this proposal. An additional site visit has been included in the proposed budget if
a FDEP representative requests a site visit. In addition, Geosyntec assumes one (1)
response to comments from the FDEP for the ERP application. Because the FDEP
comments are not known at this time, the level of effort to respond to comments is
also unknown. However, for the purposes of budgeting, Geosyntec has assumed 48
hours of effort for preparing responses to FDEP comments.

» Water Use Permit. Geosyntec assumes that a modification to the City’s existing Water
Use Permit can be made to incorporate a well for the on-site water needs. This
assumption will be confirmed during a pre-application meeting with SWFWMD as
part of Task 4.

i : ' d nit. Because pre-engineered
mct:nl bmldmgs wﬂl bc used ﬁnal subm:tla!s for bmldmg permits will be made by the
Contractor after the detailed structural design submittal is prepared by the pre-
engineered metal building manufacturer. It is assumed that this submittal will be
bundled with the site development and building design drawings prepared by
Geosyntec and ifs subconsultants. Support for obtaining local building permits,
including response to building permit review comments, will be made by the
appropriate subconsultant design firm.

Note that wetlands are present on site, but due to their concentration on one side of the site, impacts
to the wetlands are not expected. Therefore, this proposal excludes wetland mitigation work. If
wetland mitigation is required based on the final site plan, additional effort will be required to
address mitigation options. In addition, we have assumed that public hearings will not be required
for the project. We assume that the City will provide technical and logistical support in obtaining
local permits.

NCP23I7157
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DELIVERABLES

The site civil and building design will be prepared at the 30 percent, 60 percent, 90 percent, and
final design stages. For the 30 percent design, we anticipate the design will include site layout
showing traffic patterns and limits of paving, grading plans, building layout and elevations, and
utilities layout. At this stage, we will coordinate with the City regarding remaining preferences or
development details such as pavement cross-section, armor plating, and leachate management.

For the 60 percent design, comments from the 30 percent design will be addressed and additional
details will be incorporated. The table of contents for technical specifications will also be prepared.

For the 90 percent design, the design will be developed further to include detailed architectural,
structural, and mechanicalielectrical design, stormwater management plan, and detailed
specifications. In addition, permit submittals for FDEP will be prepared. Finally, an engineer’s
cost estimate will be prepared for the City. Following receipt of comments from the City on the
90 percent design, submittals will be made to FDEP to initiate permitting.

For the final design stage, all components listed above will be complete and ready for submission
to regulatory agencies for review. Geosyntec will provide two hardcopies of the final permit
application, one each for the City and FDEP. An electronic copy of the submittal package will
also be provided to the City and FDEP.

SCHEDULE
A proposed schedule for the project is provided below, and a detailed schedule is provided in

Exhibit C. Note that the time required for permitting is outside the control of Geosyntec and
represents the greatest uncertainty in the project schedule.

Surveys and Hydrogeological and Geotechnical Investigation: 4 weeks from notice to
proceed

Prepare 30% Design Submittal: 10 weeks from completion of surveys and hydrological
and geotechnical investigation

Prepare 60% Design Submittal: 8 weeks from receipt of comments for the 30% Submittal
Prepare 90% Design Submittal: 3 months from receipt of comments for the 60% Submittal
Prepare 100% Design Submittal: 4 weeks from receipt of comments for the 90% Submittal
FDEP and City Permitting: 3 months from 100% Design Submittal

NCP237157
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As shown, it is expected that the project will require approximately 11 months to get the City toa
position where it can prepare Bid Documents in order to solicit bids for construction of the facility.

PROPOSED PROJECT TEAM

Geosyntec proposes to have Marc Rogoff, Ph.D. serve as overall Project Manager and leader for
Geosyntec's services. Dr. Rogoff, has over 38 years” experience in solid waste design services.
He also has experience with management of civil design and construction projects. Sarah Gustitus-
Graham, Ph.D., P.E, will serve as the Assistant Project Manager and support the completion of all
elements of this project.

Thomas Ramsey, P.E., will serve as Project Director. In this capacity, he will provide senior
review of all Geosyntec deliverables and ensure that needed resources are made available for the
project. Mr. Ramsey is a registered Professional Engineer in the State of Florida and has over 30
years’ experience in solid waste facility design, including design experience at over a dozen
transfer stations.

BUDGET

A summary of Geosyntec’s cost proposal to perform the scope of services described herein is
provided in the budget table below. Detailed cost summary tables, subcontractor proposals, and
Geosyntec unit rates and labor categories used to generate the budget are included in Exhibit B.
The budget and scope assume that the City will pursue a design-bid-build scope of services. If the

City chooses to purse a design/build project structure, the budget and scope will require revisions.
The current scope excludes construction services.

NCP237157
engineers | scientists | innovators
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PHASE 1

Task 1 Preliminary Design Options and Technology Review $16,840

Task2  Existing Conditions Surveys $59,445

Task3  10% Design and Cost Estimate $11,155

Task 4 Pre-Application Permitting Meetings $11,160

PHASE 2

Task 5 Hydrogeological and Geotechnical Investigation §47,083

Task 6 Transfer Station Design (30-100%) $558,492

Task 7 Permitting $110,455
PHASE 1 TOTAL §98,600
PHASE 2 TOTAL $716,030

TOTAL $814,630

This project will be performed under a stand-alone, project-specific contract and will be invoiced
monthly and billed on a Time and Material basis, not to exceed the proposed amount. This budget
pertains to the scope of services outlined in this proposal, should additional work be required by
the City that is outside of the scope of services described in this proposal, Geosyntec will request

authorization from the City before proceeding.

NCP237157
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CLOSING

Geosyntec appreciates the opportunity to provide continued professional services to the City of
North Port. Please do not hesitate to contact the undersigned with any questions or comments
related to this proposal.

Sincerely,
& T
ey by g
Marc J. Rogoff, Ph.D. Thomas B. Ramsey, P.E.
Senior Consultant Senior Principal

et =
Sarah A. Gustitus-Graham_PhD_ PE.
Project Engineer

Attachments:
Attachment 1 — Proposed Site
Attachment 2 — Detailed Cost Summary Tables
Attachment 3 — Subcontractor Proposals
Attachment 4 — Geosyntec Rates, 2024-2025
Attachment 5 — Proposed Schedule

NCPBTIST
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ATTACHMENT 1 TO EXHIBIT "A" TO CONTRACT NO. 2024-07 - SCOPE OF SERVICE

Proposed Site

—
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N
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City of North Port
Future Transfer Site
PID: 1125-22.7630
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Professional Engineering Services for Solid Waste Transfer Station Design

Geosyntec Rates

Engineer/Scientist Rate/Hour
Staff Professional $165
Sentor Staff Professional 5190
Professional $215
Project Professional $240
Senior Professional ‘ §270
Senior Consultant $270
Principal §295
Senior Principal $315

Construction Services

Technician $96
Senior Technician §115
Site Manager $140
Construction Manager $164

Design, Graphical, and Administrative Services

Senior Designer $205
Designer 5170

Senior Drafter/Senior CADD Operator S155
Drafter/CADD Operator/Artist 5140
Project Administrator 895
Clerical 575
General

Direct Expenses Cost plus 0%
Subcontract Services Cost plus 0%
Technology/Communications Fee 0% of Professional Fees
Specialized Computer Applications (per hour) S0
Personal Automobile (per mile) Current Gov't Rate
Photocopies (per page) $0.09

Rates are provided on a confidential basis and are client and project specific.

Rates will be adjusted annually based on the US Depariment of Labor, Bureau of Lahor Statistics, Consumer Price
Index for All Urban Consumers.

Rates for field equipment, health and safety equipment, and graphical supplies presented upon request.
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EXHIBIT “C" TO CONTRACT NO, 2024-07

PROJECT SCHEDULE
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ATTACHMENT 5

CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and
cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31, U.S.C. § 1352 (as amended by the Lobbying Disclosure Act of 1995). Any person
who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

The Contractor certifies or affirms the truthfulness and accuracy of each statement of its certification and
disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. §
3801 et seq., apply to this certification and disclosure, if any.

=] : (
Signatﬂre of Contractor‘s@zed Representative

Thomas R bamsed/

Name
OC PR ' A
Title
)2 /42034
Date' J
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ATTACHMENT 6 -

NON-COLLUSIVE AFFIDAVIT

Before me, the undersigned authority (“Affiant”), personally appeared:
Tom Ramsey, PE who, being first duly sworn, deposes and says that:

1. Affiantis the Tom Ramsey of Geosyntec Consultants, Inc., the Respondent that has submitted the
attached reply;

2. Affiant is fully informed respecting the preparation and contents of the attached reply and of all
pertinent circumstances respecting such reply;

3. Such reply is genuine and is not a collusive or sham reply;

4. Neither the said Respondent nor any of its officers, partners, owners, agents, representatives,
employees or parties in interest, including this affiant, have in any way colluded, conspired,
connived or agreed, directly or indirectly, with any other respondent, firm, or person to submit a
collusive or sham reply in connection with the work for which the attached reply has been
submitted: or have in any manner, directly or indirectly sought by agreement or collusion, or
communication or conference with any respondent, firm, or person to fix the price or prices in
the attached reply or of any other respondent, or to fix any overhead, profit, or cost elements of
the reply price or the reply price of any other respondent, or to secure through any collusion,
conspiracy, connivance, or unlawful agreement any advantage against (Recipient), or any person
interested in the reply work.

Signed, sealed, and delivered on ")\ Jec e mlx 1_—{ , 202 Lg
Slgnature

'ﬂ'/h")MﬂS 6 KMQ((/

Printed Name

Anee ' 7
Title
SWORN ACKNOWLEDGMENT
STATE OF ng land
COUNTY OF __Hgaore
Sworn to (or affirmed) and subscribed before me by means of K physical presence or online

notarization, this l"t""aayof q)e.c-gmbtr' 2024, by Thopas & Bonsedf.

‘&ﬁ%
Notary Publ

Personally Known ﬁ OR Produced Identification
Type of Identification Produced
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Contract No. 2024-07
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ATTACHMENT 7

CONFLICT OF INTEREST FORM

Florida Statutes Section 112.313 places limitations on public officers (including advisory board members)
and employees’ ability to contract with the City of North Port, Florida (“City”) either directly or indirectly.

PART I. [Select and complete all that apply):
I am an employee, public officer, or advisory board member of the City.

Identify the position and/or board:

I am the spouse or child of an employee, public officer, or advisory board member of the City.

Identify the name of the spouse or child:

| am an employee, public officer or advisory board member of the City, or my spouse or child, is
an officer, partner, director, or proprietor of Respondent/Contractor or has a material interest in
Contractor. “Material interest” means direct or indirect ownership of more than 5 percent of the
total assets or capital stock of any business entity. For the purposes of Florida Statutes Section
112.313, indirect ownership does not include ownership by a spouse or minor child.

Identify the name of the person and the entity

Bidder/Contractor employs or contracts with an employee, public officer, or advisory board
member of the City.

Identify the name of the employee, public officer, or advisory board member

x None of the Above

PART Il: _Will you request an advisory board member waiver?

| WILL request an advisory board member waiver under §112.313(12)
K I WILL NOT request an advisory board member waiver under §112.313(12)

N/A

The City will review any relationships which may be prohibited under the Florida Ethics Code and will
disqualify any Contractor whose conflicts are not waived ow

)
Signature of Person forized\‘: Bind the Contractor
“Thomas R. Agus ey
Printed Name
~ - ey '. 's e *-
Title
19\/ 4 [ara 2/

Date
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ATTACHMENT 8

PUBLIC ENTITY CRIME INFORMATION

As provided by F.S. §287.133, a person or affiliate who has been placed on the convicted vendor list
following a conviction for a public entity crime may not submit a bid on a Contract to provide any goods
or services to a public entity, may not submit a bid on a Contract with a public entity for the construction
or repair of a public building or public work, may not submit bids on leases of real property to a public
entity, may not be awarded or perform work as a Contractor, supplier, Subcontractor, or Consultant under
a Contract with any public entity, and may not transact business with any public entity in excess of the
threshold amount provided in Section 287, for CATEGORY TWO for a period of 36 months from the date
of being placed on the convicted vendor list.

I, Tom Ramsey, PE, being an authorized representative of the Contractor, have read and understand the

contents above.

| certify that the Contractor is not disqualified from replying to this solicitation/contracting because of
Florida Statutes Section 287.133.

Telephone #: 813-558-0990 Fax #: 813-558-9726

Federal ID #: 59-2355134 Email:

TRamsey@geosyntec.com / ﬂ

Signature of Contract‘q@tﬂ:rized Representative

S¢ e Y Frestolens
Name and Title of Contractor’s Authorized
Representative
13/ na/
Date
SWORN ACKNOWLEDGMENT

STATE OF _Meaylond
COUNTY OF e aerel

Sworn to (or affirmed) and subscribed before me by means of physical presence or online
notarization, this 4 _day of 1 Decemibe—" 2024 by :

Notary Public ~State of Florida r»\.’a/n,{ lond!

Personally Known A OR Produced Identification
Type of Identification Produced
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Notary Public - State of Maryland
Anne Arundel County
My Commission Expires Apr 16, 2028
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ATTACHMENT 9
DRUG FREE WORKPLACE FORM

The undersigned, in accordance with Florida Statutes Section 287.087, hereby certifies that the Contractor,
Geosyntec Consultants, Inc.:

1.

Publishes a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions
that will be taken against employees for violations of such prohibition.

Informs employees about the dangers of drug abuse in the workplace, the business’s policy of
maintaining a drug free workplace, any available drug counseling, rehabilitation, and employee
assistance programs, and the penalties that may be imposed upon employees for drug abuse
violations.

Gives each employee engaged in providing the commodities or Contractual services that are under
bid a copy of the statement specified in subsection (1).

In the statement specified in subsection (1), notifies employees that, as a condition of working
on the commodities or Contractual services that are under bid, the employee will abide by the
terms of the statement and will notify the employer of any conviction of, or plea of guilty or
nolo contendere to, any violation of Chapter 893 or of any controlled substance law of the United
States or any state, for a violation occurring in the workplace no later than five (5) days after such
conviction.

Imposes a sanction on or require the satisfactory participation in a drug abuse assistance or
rehabilitation program if such is available in the employee’s community, by any employee who is so
convicted.

Makes a good faith effort to continue to maintain a drug free workplace through implementation of
this section.

Check one:

& As the person authorized to sign this statement, | certify that this firm complies fully with above

requirements.

As the person authorized to sign this statement, this firm, does not comply fully with the above

requirements. /

Signature

S, Sy L

- T

Printed Name
SR DPaeir) ) \Vce Pre?-.‘c.\h—_,n i

Title
'2 / 4002 L[
Date [
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ATTACHMENT 11

SCRUTINIZED COMPANY CERTIFICATION FORM

Contractor Name: Geosyntec Consultants, Inc.
Authorized Representative Name and Title: Tom Ramsey, PE, Senior Principal/Vice President
Address: 12802 Tampa Oaks Blvd, Suite 151 City: Tampa State: FL ZIP: 33637

Phone Number: _813-558-0990 Email Address: tramsey@geosyntec.com

A company is ineligible to, and may not, bid on, submit a proposal for, or enter into or renew a Contract
with the City of North Port for goods or services of any amount if, at the time of bidding on, submitting a
proposal for, or entering into or renewing such Contract, the company is on the Scrutinized Companies
that Boycott Israel List, created pursuant to Florida Statutes, section 215.4725, or is engaged in a boycott
of Israel.

A company is ineligible to, and may not, bid on, submit a proposal for, or enter into or renew a Contract
with the City of North Port for goods or services of $1 million or more if, at the time of bidding on,
submitting a proposal for, or entering into or renewing such Contract, the company is on the Scrutinized
Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List, created pursuant to Florida Statutes, section 215.473, or with companies engaged in
business operations in Cuba or Syria.

CHOOSE ONE OF THE FOLLOWING

This Contract or Contract renewal is for goods or services of less than $1 million. As the person
authorized to sign on behalf of the above-named company, and as required by Florida Statutes
Section 287.135(5), | hereby certify that the above-named company is not participating in a boycott
of Israel.

____This bid, proposal, Contract or Contract renewal is for goods or services of $1 million or more. As the
person authorized to sign on behalf of the above-named company, and as required by Florida
Statutes Section 287.135(5), | hereby certify that the above-named company is not participating in a
boycott of Israel, is not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized
Companies with Activities in the Iran Petroleum Energy Sector List, and it does not have business
operations in Cuba or Syria.

| understand that pursuant to Florida Statutes, section 287.135, the submission of a false certification may
result in the termination of the Contract if one is entered into, and may subject the above-named
company to civil penalties, attorney's fees and costs.

Certified By‘:(/g
AP X

Signature of Contractor’s@ized Representative

Tomae, Q»~se-rf

Name

S Cewseilr [ yice Pezsivest
Title

l Pee 22+
Date
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ATTACHMENT 12

VENDOR'S CERTIFICATION FOR E-VERIFY SYSTEM

The undersigned Vendor/Consultant/Contractor (Vendor), after being duly sworn, states the following:

1.

Vendor is a person or entity that has entered into or is attempting to enter into a contract with the City of North
Port (City) to provide labor, supplies, or services to the City in exchange for salary, wages or other renumeration.

. Vendor has registered with and will use the E-Verify System of the United States Department of Homeland

Security to verify the employment eligibility of:

a. All persons newly hired by the Vendor to perform employment duties within Florida during the term
of the contract; and

b. All persons, including sub-contractors, sub-vendors or sub-consultants, assigned by the Vendor to
perform work pursuant to the contract with the City.

. If the Vendor becomes the successful Contractor who enters into a contract with the City, then the Vendor will

comply with the requirements of Section 448.095, Fla. Stat. “Employment Eligibility”, as amended from time to
time.

Vendor will obtain an affidavit from all subcontractors attesting that the subcontractor does not employ, contract
with, or subcontract with, an unauthorized alien as defined in 8 United States Code, Section 1324A(H)(3).

Vendor will maintain the original affidavit of all subcontractors for the duration of the contract.

. Vendor affirms that failure to comply with the state law requirements can result in the City's termination of the

contract and other penalties as provided by law.

Vendor understands that pursuant to Florida Statutes, section 448.095, the submission of a false certification
may result in the termination of the contract if one is entered into, and may subject the Vendor named in this
certification to civil penalties, attorney's fees and costs.

VENDOR: Geosyntec Consultants, Inc.

AUTHORIZED REPRESENTATIVE SIGNATUR

Print Name and Title:  ~TLLomas, RDM%&{ , <R Yewcbr /Ulbi? %fam

Date Certified: 4 Dec. zZoz™y
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ATTACHMENT 15

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS
PRIMARY COVERED TRANSACTIONS

This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000.

The Contractor certifies that, neither the firm nor any person associated therewith in the capacity of owner,
partner, director, officer, principal, investigator, project director, manager, auditor, and/or position involving the
administration of federal funds:

(a) is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
covered transactions, as defined in 49 CFR s29.110(a), by any federal department or agency;

(b) has within a three-year period preceding this certification been convicted of or had a civil judgment rendered
against it for: commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or
performing a federal, state, or local government transaction or public contract; violation of federal or state
antitrust statutes; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, or receiving stolen property;

(c) is presently indicted for or otherwise criminally or civilly charged by a federal, state, or local governmental
entity with commission of any of the offenses enumerated in paragraph (b) of this certification; and

(d) has within a three-year period preceding this certification had one or more federal, state, or local government
public transactions terminated for cause or default,

The Contractor certifies that it shall not knowingly enter into any transaction with any subcontractor, material
supplier, or vendor who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in
this project by any federal agency unless authorized by the City of North Port.

The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C and must include a
requirement to comply with these regulations in any lower tier covered transaction it enters into.

This certification is a material representation of fact relied upon by the City of North Port. If it is later determined
that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to
remedies available to the City of North Port, the Federal Government may pursue available remedies, including
but not limited to suspension and/or debarment,

The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt.
3000, subpart C while this offer is valid and throughout the period of any contract that may arise from this offer.

The Contractor further agrees to include a provision requiring such compliance in its lower tier covered
transactions.

I
Company Name (Contractor) Tax IDNu/mb‘/eZ

Toouas R Pauscy = 22
Authorized Representative Name Authorized Represe@nature

59 - 435534 ORYWR

Federal Issued Tax CAGE Code issued through www.sam.gov
Identification Number /
(If Social Security number DO NOT enter) DATE: IQJ/HI 2024
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ATTACHMENT 19

Anti-Human Trafficking Affidavit

Anti-Human Trafficking Affidavit

Instructlons: This form must be completed by an officer or representative of an entity registering as a vendor, entering
into, renewing, or extending, a contract with the City of North Port.

The undersigned, on behalf of Geosynlec Consullants, Inc, ("Entity”), verifies lhe following:

A. lhave read and understand that Florida Statutes Section 787.06(13), prohibits the Cily of North Port (“City™) from
execuling, renewing, or extending a conlract o enlities thal use coercion for labor or services, with such terms
defined in Florlda Statutes Section 787.06(2) as follaws:

« “Coarcion" maans: (1) using or threatening to use physical force against any parson; (2) rastraining, isolating,
or confining or threatening to restrain, isolale, or confine any person without lawful autherity and against her
or his will; (3) using lending or other credit methods to eslablish a debt by any person when labor or services
are pledged as a securily for the debt, if the value of the labor or services as reasonably assessed Is not
applied toward the liquidation of the debl, the length and nalure of the labor or services are not respeclively
limited end definad; (4) desltroying, concealing, removing. confiscating, wilhholding, or possessing any actual
o purporied passpor, visa, or other immigration document, or any other actual or purported government
identification document, of any person; {6) causing or threatening lo cause financial harm to any persaon; (8)
enticing or luring any person by fraud or decelt; or (7) providing a controlled substance as outlined In Schedule
| or Schedule | of Section 893,03, Florida Stalutes, lo any person for the purpose of exploitation of that person,

« "Labor" means work of economic or financlal value.

+ “Services” means any act commilted at the beheslt of, under the supervision of, or for the benefit of another.
The term includes, bul is nol limiled to, forced marriage, servitude, or the removal of organs,

B. | declare, under penallies of perjury, that Entity does nol use coercion for labor or services as delined in Florida
Statutes Seclion 787.06(2).

C. lunderstand that this affidavit applies 1o any City contract execuled, renewed, or extended for the duration of the
contract; and the Enfify must execute and submit this affidavit at least annually in the vendor registration and
renewal process.

I, the undersigned, understand and affirm that the above stalements are based upon personal knowledge; that | am
ovar tha age of 18 years and otherwise compatent to make the above statements; and am authorized to legally bind
the Entily, and make the above statements on behalf of Entity. Under penaltles of perjury, | declare that | have
read the forgoing document and thpt the facts stated In it are true.

Authorlzed Signature: ____1 -@;é) Date: _{! !8 [QQ 24/

Printed Name: Thomas B. Romaey Titla: W:ePossesrsence brixial

STATE OF Maniers
COUNTY OF Itswasd

Sworm to (or afliimed) and subscribed bafore me by means of [7] physical presence or [Clonline notarization, this 3“'

day of Newember , 202¢ by ThomasD.Ramzoy , as VeoProsilaniSenor Frincipal  of
Geosynioo Lansultarts, Inc. , the Entity, and Is ® personally known to me or [J produced identification, Type of
Identification produced :

' ; Bl db o b & 2 o
Signature %giaw Public CASSIDY JONES

Notary Public - State of Maryland

Cassldy Jones Anne Arundel County
Name of Notary Typed, Printed or Stampad My Commission Expires Apr 16, 2028
My Commission Expires: Acal W™ 702.8 ——
Effective 7/1/24
Rav Aug 2024
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Contract No. 2024-07
Professional Engineering Services for Solid Waste Transfer Station Design

ATTACHMENT 20

AFFIDAVIT OF COMPLIANCE REGARDING FOREIGN ENTITY OF CONCERN LAWS

The undersigned, on behalf of the entity listed below (“Entity”), hereby attests and declares as follows:

1. Entity is not owned by the government of a foreign country of concern as defined in Florida Statutes
Section 287.138,

2. The government of a foreign country of concern does not have a controlling interest in Entity.

3. Entity is not organized under the laws of, and does not have a principal place of buslness In, a
forelgn country of concern,

4. Entity Is not owned or controlled by the government of a forelgn country of concern, as defined in
Florida Statutes Section 632.201.,

5. Entity Is not a partnership, association, corporation, organization, or other combination of parsons
organized under the laws of or having its principal place of business In a forelgn country of concern,
as defined in Florida Statutes Section 692.201, or a subsidiary of such entity.

6. Entity is not a foreign princlpal, as defined in Florida Statutes Section 692,201,

Entity complies with all applicable requirements of Florida Statutes Sections 692.202, 692.203, and
692,204,

8. Entity is not a foreign principal prohibited from purchasing the subject real praperty. Entity is elther
(1) not a person or entity described in Florida Statutes Section 692.204{1){a} or (2} authorized under
Florida Statutes Section 692.204(2) to purchase the subject property. Entity complies with the
requirements of Florida Statutes Sectlon 692,204,

9. The undersigned s authorized to execute this affidavit on behalf of Entity.

Under penalties of perjury, | declare that | have read the foregoing document and that the facts stated in
it are true,

ENTITY

GEOSYNTEC CONSULTANTS, INC.

[name of legal entity, in bold ALLCAPS]
~7 '
[slgnature] (\J

Thomas B. Ramsey, Vice President/Senior Principal

[name and title]
Jléﬁ,lﬁm?if
[datk)

Effective 7/1/2024
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Contract No. 2024-07
Professional Engineering Services for Solid Waste Transfer Station Design

ATTACHMENT 21

Truth in Negotiation Certification

TRUTH IN NEGOTIATION CERTIFICATION

Pursuant to Section 287.055(5)(a), Florida Statutes, for any lump-sum or cost-plus-a-fixed fee
professional services contract over the threshold amount provided in Section 287.017, Florida Statutes
for CATEGORY FOUR, the City of North Port requires the Consultant to execute this certificate and
include it with the submittal of the Technical Proposal, or as prescribed in the contract advertisement.

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs
supporting the compensation for this project's agreement are accurate, complete, and current at the
time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be
adjusted to exclude any significant sums by which the City determines the agreement price was
increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs, All
such agreement adjustments shall be made within (1) year following the end of the contract. For
purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or
acceptance of the work by the City, whichever is later.

Geosurie. Covsocns 11/8 Jaca/

Name of Consultant Date

=

“Titewns  Racaset(
SR Pl et PAL PLes DeNT

By:
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